Las Vegas RMP Revision/EIS

BLM

NEPA Process and Public Participation Components

	Process Milestones	Public Participation Components
January 2010	**Notice of Intent**	- Notice of Intent published in the *Federal Register: January 5, 2010*
We are here now	**Public Scoping**	- Public scoping period: January 5 - February 28, 2010 - Public scoping solicited through the NOI, letters, e-mails, and public meetings in Las Vegas, Henderson, Mesquite, Pahrump, Beatty, Laughlin, and Overton, NV - BLM invites the participation of cooperating agencies
Spring/Summer 2010	**Identify Planning Issues and Criteria / Analysis of the Management Situation**	
Summer/Fall 2010	**Alternatives Formulation** Develop a range of reasonable management alternatives	
Winter 2010	**Alternatives Assessment** Analyze environmental impact of alternatives	
Spring 2011	**Draft RMP/EIS**	- Publish a Notice of Availability in the *Federal Register* - Draft RMP/EIS released for 90-day public comment period - Circulate and publicize availability of Draft RMP/EIS - Request public comments - Conduct public meetings
Summer/Fall 2011	**Read, Analyze, and Respond to Public Comments**	
Fall/Winter 2011	**Proposed RMP/Final EIS**	- Publish a Notice of Availability in the *Federal Register* - Proposed RMP/Final EIS released for a 30-day public protest period - 60-day concurrent Governor's consistency review
Winter 2011	**Read and Legally Address Protests**	
Spring 2012	**Record of Decision (ROD)**	

Las Vegas and Pahrump Field Offices

U.S. DEPARTMENT OF THE INTERIOR BUREAU OF LAND MANAGEMENT
NATIONAL SYSTEM OF PUBLIC LANDS