
Prepare an Analysis of the 
Management Situation 

Document current conditions 

Implement, Monitor and 
Evaluate Plan Decisions 

Prepare Record of Decision/
Approved RMP 

Publish Notice of Availability 
Provide 30-day protest period 
Resolve protests 

Provide 60-day Governor’s 
Consistency Review period 

* Required documents in black 

Conduct Scoping March-April 2012 
Provide 60-day comment period on 

issues & planning criteria 
Document results in Scoping Report 

Prepare to Plan 
Write a Preparation Plan 

Prepare Proposed RMP/Final EIS 

Publish Notice of Availability 
Provide minimum 90-day public 
comment period 

Prepare Draft RMP/Draft EIS 

Select Preferred Alternative 

Analyze Effects of Alternatives 

Formulate Alternatives 

Issue Notice of Intent to prepare 
RMP/EIS and begin scoping 

Current phase 

Fall 2012 -
Winter 2013 

Summer 2012 -
Spring 2014 

Spring 2014 

Summer 2014 -
Spring 2015 

Late 2015 


