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1.0 INTRODUCTION

1.1 PDTR Purpose and Scope

TransWest Express LLC (TransWest/Applicant) has prepared this Project Description Technical
Report (PDTR) in support of the Draft Environmental Impact Statement (DEIS) for the TransWest
Express Transmission Project (TWE Project). The DEIS is being prepared by the U.S. Department of
the Interior (USDI), Bureau of Land Management (BLM), the U.S. Department of Energy (DOE), and
Western Area Power Administration (Western), in compliance with the requirements and guidelines
of the National Environmental Policy Act of 1969 and the Federal Land Policy and Management Act
of 1976 (FLPMA). The PDTR provides a description of the TWE Project for the lead agencies’ use
in preparing Chapter 2 (Project Description and Alternatives) of the DEIS. The PDTR addresses the
proposed TWE Project and alternatives presented by the lead agencies during public scoping. The
PDTR also contains detailed design, construction, operation and maintenance information for the
agencies’ use in the analyses of environmental impacts and mitigation measures adopted by the
Applicant for the proposed TWE Project and DEIS alternatives. '

The PDTR is presented in the following major sections:

Section 2.0 TransWest Proposed Action, including: a summary of the TWE Project components;
purpose and need; technical reliability and commercial requirements; and the TWE
Project history, including early planning studies and alternatives considered by the
Applicant in determining the proposed TWE Project.

Section 3.0 Project Description, including: the typical design characteristics of the proposed
transmission system, terminal stations, ground electrode systems and communication
systems; the construction, operation, and maintenance practices; and environmental
protection measures adopted by TransWest as part of the TWE Project.

Section 4.0 Alternatives including alternative locations for the terminals and ground electrodes;
two system alternatives; and undergrounding.

The appendices provide pertinent background information to the PDTR. Appendix A contains
information regarding the methodology used for estimating temporary and permanent disturbances
resulting from the TWE Project components and access roads. Appendix B contains maps related to
early planning studies and environmental constraint analyses. Appendix C provides supplemental
information requested by the lead agencies regarding the TWE Project Vegetation Management
Program; and Appendix D provides technical information regarding the potential for induced currents
on alternating current (AC) and direct current (DC) transmission lines (AECOM 2010).

1.2 Definitions of Key Terms
Key terms used throughout the PDTR are defined below.

" The PDTR does not address the full range of alternatives, which the lead agencies will determine for the
DEIS. The PDTR provides information pertinent to the proposed TWE Project and National Environmental
Policy Act (NEPA) scoping alternatives.

PROJECT DESCRIPTION TECHNICAL REPORT PAGE 1
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Transmission Line Corridors — Corridors are defined as geographic areas generally varying in
width between two and six miles within which the proposed 250 foot-wide TWE Project transmission
line right-of-way (ROW) would be located. Corridor widths have varied among the various studies
completed for TWE Project planning. For purposes of the DEIS analysis, the Proposed and
Alternative Corridors have been refined to generally two miles wide. In limited areas, the corridor
widths may be greater or lesser due to routing constraints, as requested by the joint lead agencies.
These corridors will be evaluated in the DEIS to document the range of resource impacts which could
result from transmission line construction, operation, and maintenance within the corridors. Corridor
locations and widths have been, and will continue to be, refined throughout the National
Environmental Policy Act (NEPA) process.

Transmission Reference Lines — Reference lines are preliminary, non-engineered routes within
corridors that were determined based on environmental and engineering constraints and
constructability review. The reference line is generally bounded on each side by one mile of corridor.
For purposes of the DEIS analysis, reference lines serve as preliminary centerlines for the location of
the £600 kV DC transmission line ROW. Reference line locations will be refined within the
transmission line corridors throughout the NEPA process.

Route Segments — Reference lines defined above are divided into route segments, which are
identified by a nomenclature of letters and numbers. The route segments will be used to identify
alternative end-to-end routes for the transmission line and to quantify and compare potential impacts
resulting from these alternative routes.

Alternative Routes — Alternative routes for the TWE Project are defined as a series of corridor
segments, which, when combined, define a potential corridor and reference line location for the TWE
Project between common geographic points. For the TWE Project DEIS analysis, the lead agencies
are identifying and comparing alternative routes according to four distinct regions: Region I -
Sinclair, Wyoming, to Northwest Colorado near Rangely, Colorado; Region II - Northwest Colorado
to IPP near Delta, Utah; Region III — IPP to North Las Vegas, Nevada; and Region IV - North Las
Vegas to Marketplace Hub near Boulder City, Nevada.

TWE Project Alignment — The TWE Project alignment is defined as an engineered route, which will
be prepared for the Agency Preferred Alternative. The Project Alignment will be based on
engineering and design of the transmission line including specific structure locations. The Agency
Preferred Alternative will be determined by the lead agencies, following the public review period on
the DEIS, and in consultation with federal, state, and local cooperating agencies.

System Alternatives — System alternatives are alternative transmission configurations, which may
have the potential to meet the TWE Project purpose and need, depending on future energy market
conditions and permitting decisions for other regional transmission systems. Two system alternatives
are described in the PDTR.
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2.0 TRANSWEST PROPOSED ACTION

2.1 TWE Project Components

The proposed TWE Project consists of the following components:

e A =+600kV DC transmission line between south-central Wyoming and southern Nevada. A
250 foot wide ROW will generally be required for the £600 kV DC transmission line.

e Two terminals for the alternating current/direct current (AC/DC) converter stations and
related substations, to be located at either end of the £600 kV DC transmission line. The
proposed TWE Project includes a Northern Terminal near Sinclair, Wyoming, and a Southern
Terminal south of Boulder City, Nevada near the Marketplace Hub in the Eldorado Valley,
with interconnections to the existing and planned regional AC transmission grid.

e Two independent communications systems, including a dedicated fiber optic network, for
command and control of the transmission system. The fiber optic network will require
regeneration sites at periodic distances along the +600 kV DC transmission line. In most
cases the regeneration sites will be located within the transmission line ROW. The second
communication system will use existing private networks. Microwave antennas may be
located at the terminals to connect into these private systems.

e Two ground electrode systems, to be located within approximately 100 miles of the terminals.
A low voltage overhead line will be needed to connect the ground electrode systems and
AC/DC converter stations.

e Access roads to the TWE Project facilities. The TWE Project’s proposed Access Road Plan
entails making improvements to existing roads, constructing new roads and using overland
access methods for the construction, operation, and maintenance of the TWE Project.
Existing roads will be used to the extent feasible. Roadless construction methods are
proposed in limited areas where the transmission line would cross Inventoried Roadless
Areas (IRAs).

e Temporary work areas will be required during construction of the TWE Project including
terminals; ground electrode systems; structures; staging areas; material storage areas; fly
yards; pulling, tensioning, and splicing sites; communication and regeneration sites; and
batch plants.

2.2 TWE Project Location

2.2.1 Regional Vicinity

The proposed TWE Project crosses portions of Wyoming, Colorado, Utah and Nevada. Map Exhibit
1 shows the regional setting of the proposed TWE Project with respect to state and counties crossed.
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2.2.2 Designated Utility Corridors

The TWE Project transmission line will be approximately 725 miles long, and will follow designated
utility corridors for approximately 78 percent of the entire length of the line. Map Exhibit 2 shows
the location of the proposed TWE Project corridor and identifies where the transmission line follows
utility corridors. Designated corridors, identified on Map Exhibit 2, include corridors designated: (1)
by the Department of Energy in November 2008 as West-wide Energy Corridors (WWEC) pursuant
to Section 368 of the Energy Policy Act; (2) by the Bureau of Land Management (BLM) and the
United States Forest Service (USFS) in their respective land management plans (various dates); (3) by
state and county land use plans (i.e., Millard County, Utah major utilities corridor); (4) by connection
to federally designated corridors on private and state lands because of their proximity to the federal
lands with these designations; and (5) by locating the line adjacent to existing utility line corridors.

2.3 TWE Project Technical Requirements

2.3.1 NERC Standards and WECC Regional Criteria Guidelines

The Reliability Standards used within the electric utility industry for the bulk power electrical grid are
developed by the North American Electric Reliability Corporation (NERC). The Western Electricity
Coordinating Council (WECC) develops Regional Criteria that supplement the NERC Standards.

The West-Wide Energy Corridor (WWEC) Final Programmatic Environmental Impact Statement
(FPEIS) includes a comprehensive overview of this subject in Chapter 2, Section 2.6.3, What Steps
Are Being Taken To Ensure The Reliability of Bulk Electricity Transmission (DOE et al. 2008). The
overview includes a description of how NERC and WECC regulate the industry through a wide series
of standards that address all facets of the bulk electricity transmission grid, including design,
planning, operations, infrastructure and cyber security, communication, coordination and operational
safety.

These reliability standards affect the technical aspects of the TWE Project in several ways.
Reliability standards limit the operational capacity of any single transmission system element based
on a complex contingency analysis that considers the impact to grid operations following various
events (e.g. equipment failures, line outages).

Reliability standards affect the TWE Project ROW requirements and separation requirements from
other high voltage lines. As a single transmission system element, the TWE Project is effectively
limited in capacity to approximately 3,000 megawatts (MW).

The contingency analysis required for new transmission projects such as the TWE Project involves
examining several types of events including the loss of “Adjacent Transmission Circuits” and the loss
of multiple transmission lines within a corridor.

WECCs Regional Criteria addresses separation distances based upon the location of a project from
Adjacent Transmission Circuits. WECC requires a minimum separation distance between high
voltage transmission lines. The WECC Regional Criteria specifies that to avoid being rated as
Adjacent Transmission Circuits, or common transmission system elements, circuits must be separated
by “at least 250 feet between the transmission circuits” (WECC 2012). The applicability of this
portion of the Regional Criteria is for circuits greater than or equal to 300 kV. The loss of multiple
lines within a corridor involves analyzing impacts after a line outage of the TWE Project transmission
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line and any other transmission line(s) within the corridor. The most likely event would be the loss of
the TWE Project and an adjacent transmission line.

The likelihood of having a line outage of two transmission lines is even higher at places where
transmission lines cross one another. The mechanical failure of the top line would typically cause the
line below to also fail. The practicality of needing transmission lines to cross is recognized in the
standards; however, the number of crossings needs to be minimized to reduce the likelihood of such
an event. This same concept of the practical need for line crossings and the treatment of these within
the siting criteria have been extended to develop a TWE Project Transmission Line Co-location
Framework. The framework allows for the use of various separation distances depending on
localized siting constraints and the voltages of other transmission lines within the corridor.

Reliability analysis examining the scenario where multiple lines are lost including the TWE Project
has shown this loss will have a significant impact on transmission grid performance, including local
and widespread transmission grid blackouts. This reliability analysis has found that the higher the
capacity of the line lost along with the TWE Project, the more severe the transmission grid
performance consequences. The reliability analysis also demonstrated that it is not feasible for the
TWE Project and another transmission project to use common structures for any portion of the route.

The TWE Project Co-location framework outlined below provides for: (1) the application of
TransWest’s desired separation criteria; and (2) the selective use of a less stringent separation criteria
depending on the circumstances. The framework utilizes two different separation distances, either a
tower span distance of 1,500 feet or a tower height distance of 250 feet; separation distances in the
framework are applied based on different variables including the TWE Project design, the voltage of
the Adjacent Transmission Circuit(s), and the localized siting conditions and constraints. The 250
foot separation distance represents the absolute minimum separation distance for the TWE Project
and other transmission lines of any voltage. The framework set out below addresses co-location
requirements and implementation measures for three levels or situations: (1) standard co-location
distances; (2) selective situational co-location distances; and (3) extreme situational co-location
distances.

2.3.1.1 Level 1 —Standard Co-Location Distances

Level 1 represents the TWE Project separation criteria to be applied to the majority of situations
involving Adjacent Transmission Circuits and is TransWest’s preferred standard. Meeting Level 1
separation criteria is the most effective and prudent way to meet and exceed the Reliability Standards
and WECC Regional Criteria. Level 1 will allow TransWest to meet its objectives for the TWE
Project of providing 3,000 MW of transmission capacity while improving electrical grid reliability,
and utilizing existing and designated utility corridors. Level 1 entails:

e Maintaining a separation distance of at least 1,500 feet between the TWE Project and
transmission lines with a voltage rating of 345 kV and above, and

e Maintaining a minimum separation distance of at least 250 feet between the TWE Project and
transmission lines with a voltage rating below 345 kV.
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2.3.1.2 Level 2 — Selective Situations Co-location Distances

Level 2 represents separation criteria that will be acceptable for limited portions of the TWE Project
transmission line route depending on the situation. Level 2 can be utilized where impacts to highly
sensitive resources or land use areas identified through the environmental analysis process can be
effectively mitigated by using Level 2 co-location distances. Level 2 co-location distances would
meet the Reliability Standards, but is less desirable than Level 1 given the increased impact on
reliability. Consequently Level 2 would be applied selectively to only those portions of the route
where the TWE Project would be co-located near 345 kV transmission lines and where the
implementation of Level 2 would effectively mitigate potential impacts to highly sensitive resources
or land use areas. Level 2 entails:

e Maintaining a separation distance of at least 1,500 feet between the TWE Project and
transmission lines with a voltage rating above 345 kV, and

e Within selective areas of highly sensitive resources or land uses, maintaining a separation
distance of at least 250 feet between the TWE Project and transmission lines with a voltage
rating of 345 kV, and

e Maintaining a minimum separation distance of at least 250 feet between the TWE Project and
transmission lines with a voltage rating below 345 kV.

2.3.1.3 Level 3 — Extreme Situations Co-location Distances

Level 3 represents separation criteria to be utilized only for very limited portions of the TWE Project
transmission line route and only in extreme situations. For instance, Level 3 Extreme Situations Co-
location Distances can be used where there are extreme physical or other siting constraints or where
the environmental analysis identifies impacts that can be effectively mitigated with Level 3 co-
location distances. Level 3 Extreme Co-location Distances would meet the Reliability Standards, but
only if they are applied to the shortest possible distance and for a very limited number of times.
System analysis has shown that outage of the TWE Project along with other 500 kV transmission
lines would result in extreme consequences for the transmission grid in the form of widespread
blackouts. The Level 1 Standard Co-location Distances for the TWE Project and other 500 kV lines
reduces the likelihood of a failure of the transmission grid resulting in blackouts as compared to
utilizing the 250 foot distance. The Reliability Standards require an examination of the possibility of
single and multiple line failures and their potential impact on transmission grid performance. The
Reliability Standards also require the development of additions to the grid, such as the TWE Project,
to be designed in such a way to decrease the likelihood of these events occurring over the life of the
project. The Level 1 Standard Co-location Distances meet this requirement for the TWE Project.
Any deviation from the Standard Co-location Distances for the TWE Project and other 500 kV lines
increases the likelihood of transmission grid blackouts from the loss of multiple lines. Therefore, the
number and extent of these deviations need to be minimized to meet the Reliability Standards.
Consequently, Level 3 Extreme Situations Co-location Distances would be applied very selectively
for short distances where its implementation would effectively mitigate potential impacts to extreme
physical or other siting constraints. Level 3 entails:

¢ Reducing the separation distance within areas of extreme physical or other siting constraints
for as short a distance as practical and for only a limited number of occurrences to no less
than 250 feet between the TWE Project and transmission lines with a voltage rating above
345 kV; and
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e  Within selective areas of highly sensitive resources or land uses, maintaining a separation
distance of at least 250 feet between the TWE Project and transmission lines with a voltage
rating of 345 kV, and

e Maintaining a minimum separation distance of at least 250 feet between the TWE Project and
transmission lines with a voltage rating below 345 kV.

The Transmission Line Co-location Distances Framework for the TWE Project has been established
based on preliminary reliability analysis in accordance with industry reliability standards. This
analysis is ongoing and is subject to the review of WECC members. Therefore, if underlying
assumptions used in the preliminary analysis are found to be inaccurate or if those assumptions
change, then the minimum siting criteria for the TWE Project may need to be revised further.

2.3.2 Commercial Requirements

In addition to the NERC and WECC standards and guidelines, TransWest has identified a commercial
need for the TWE Project to include the potential for a future interconnection with the IPP system.
Planning for a possible interconnection will provide future flexibility for transmitting available
renewable energy resources through the existing transmission grid if and when transmission capacity
becomes available (TWE 2010b).

2.4 TWE Project History

The history of alternatives considered in early planning studies, and documented in the ROW
Application SF 299 and POD submittals to BLM, is described below. Map Exhibits referenced in this
PDTR section are located in Appendix B.

2.4.1 Alternatives Considered Early On (Pre-BLM Application Filings)

2.4.1.1 2006-2008 Electrical Transmission System Planning Studies

Electrical transmission system planning studies were initially undertaken in September 2006 to assist
in identifying a range of alternatives for the TWE Project and other regional-scale transmission
projects planned to facilitate the transmission of power to markets in the Desert Southwest region.

Pertinent early planning studies included:

e In 2007, the TWE Project was the subject of a Regional Planning Project Review (RPPR),
conducted in accordance with WECC Planning Procedures. The purpose of the planning
process was to review projects on a regional basis, using an open and transparent process to
identify, and potentially reconfigure or combine, the proposed projects under review. This
review was conducted jointly with the Energy Gateway South 500 kV Project, sponsored by
PacifiCorp, doing business as Rocky Mountain Power, which was originally planned to start
in Wyoming and terminate in southern Nevada. As a result of this review, the TWE Project
was reconfigured to have the Northern Terminal moved from northeast Wyoming to south
central Wyoming and the Southern Terminal moved from central Arizona to southern
Nevada. The findings of the RPPR Conceptual Technical Report concluded that the TWE
Project’s proposed +600 kV DC transmission system, coupled with Energy Gateway South’s
500 kV AC Project, would serve the needs of the broader region of Utah, Arizona, Nevada
and Southern California most cost effectively, while minimizing potential environmental
impacts (TWE 2008a).
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e The TWE Project was included in the study work performed as part of the Northern Tier
Transmission Group (NTTG) 2007 Annual Planning Report (NTTG 2007). The NTTG is a
sub-regional transmission group that, among other responsibilities, coordinates regional
planning efforts in the Northwest and Mountain states.

e The TWE Project was included in the WestConnect 2008-2017 Transmission Plan.
WestConnect is another sub-regional transmission group that coordinates regional planning
efforts in Nevada, Arizona, New Mexico, and Colorado (WestConnect 2005).

2.4.1.2 2006-2008 Regional Corridor Studies

Initial regional corridor studies were conducted in 2006 (APS 2006). The study area extended from
Wyoming to Arizona, including corridors in the states of Idaho, Utah, Colorado, Nevada, and New
Mexico. Regional environmental studies were conducted during the same time period, using available
secondary data. A series of preliminary corridors up to four miles wide, which had been identified as
desirable by electrical system planners, were evaluated. Results of these studies indicated the general
environmental feasibility of system planning alternatives.

A second regional corridor study was initiated in September 2007 to identify preliminary alternative
transmission corridors for both the TWE Project and Energy Gateway South 500 kV Project. This
study was completed in February 2008 (APS, et al. 2008) to document environmental constraints and
opportunities within the region and to identify and refine potential alternative corridors that would
meet the electrical system planning requirements of the TWE Project. During this study, a more
detailed review of environmental data and federal land management plans was completed, as well as
communication and consultation with federal agencies.

2.4.2 Transmission Corridors and Facility Sites Identified in BLM
Application Filings

The TWE Project Preliminary ROW Application SF 299 submitted in 2007 initiated the BLM’s
review of the Project and NEPA compliance process. This section of the PDTR provides a
chronology of the BLM filings for the TWE Project and documents the alternative corridors
considered in those submittals (NGTSC 2007, TWE 2008b, TWE 2009, TWE 2010b and TWE
2010c). Map Exhibits B-1 to B-6 in Appendix B show the results of these early planning studies in
relationship to the proposed and alternative corridors and reference lines.

e TransWest Express Transmission Project, Preliminary ROW Application SF 299, November
2007 — prepared by National Grid.

The Preliminary ROW Application SF 299 and preliminary POD submitted in November 2007
identified a broad array of potential alternative corridors, extending between east-central Wyoming
and central Arizona. These alternatives had been identified through the APS 2006 corridor studies.
The proposed corridor extended approximately 1,300 miles. Map Exhibit B-1 shows the proposed
and alternative corridors associated with the November 2007 application. At that point in the
planning process, both AC and DC transmission systems were under study; and alternative corridors
were typically four miles wide.
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e TransWest Express Transmission Project, Preliminary ROW Application SF 299, December
2008 and Preliminary POD, January 2009 (Amended from November 2007) — prepared by
TransWest Express LLC.

TransWest acquired the TWE Project in 2008 and filed an amended Preliminary ROW Application
SF 299 with the BLM Wyoming State Office for a £600 kV DC transmission line in December 2008.
The amended preliminary POD was subsequently submitted in January 2009. The Project area was
amended to extend between renewable energy sources in south-central Wyoming and southern
Nevada, where Project power could connect to transmission systems for load centers in the southwest.
A proposed corridor and seven corridor alternatives were addressed in the amended Preliminary
ROW Application SF 299. The proposed TWE Project corridor was routed to follow designated
energy corridors to the greatest extent possible, including those designated by the DOE in November
2008 as WWEC, pursuant to Section 368 of the Energy Policy Act of 2005; and corridors identified
by the BLM and the USFS in their respective land management plans (various dates).

Alternatives shown in the December 2008 Preliminary ROW Application SF 299 incorporated pre-
scoping alternatives that were under review by the BLM at the time. Preliminary reference lines for
corridors were defined based on available information on environmental constraints (APS 2006),
designated energy corridors, existing utilities and transportation systems, and land ownership. Map
Exhibits B-2 and B-3 show the proposed and alternative reference lines and six mile-wide corridors
from the December 2008 Preliminary ROW Application SF 299.

e TransWest Express Transmission Project, Preliminary ROW Application SF 299 (Amended
from December 2008) January 2010 - prepared by TransWest Express LLC.

In January 2010, TransWest submitted an amended Preliminary ROW Application SF 299 to provide
additional information and clarifications regarding the TWE Project purpose and need, and proposed
Project facilities. The amended Preliminary ROW Application SF 299 identified the need to provide
for a potential interconnection with IPP near Delta, Utah. Based on TransWest’s review of the
BLM’s October 2009 alternative route segments, which were under review by BLM as part of the
pre-scoping process with federal, state, and local cooperating agencies, TransWest recommended that
certain route segments be eliminated from further consideration because they would not facilitate an
interconnection with IPP. These eliminated segments included: U125, U190, U195, U225, U230,
U235, U240, and U245. Concurrently, TransWest recommended that several route segments, which
BLM had eliminated early on from consideration, be reconsidered, specifically segments U781,
U784, and U785 (TWE 2010d). In June 2010, TransWest further recommended that alternative
routes N35A, N40A, and N90A also be eliminated, based on routing congestion in Nevada (TWE
2010e). Map Exhibits B-4 and B-5 show the proposed and alternative routes from the January 2010
amended Preliminary ROW Application SF 299, which includes some of these route segment
eliminations.

e TransWest Express Transmission Project, Preliminary POD (Amended from January 2009)
July 2010 - prepared by TransWest Express, LLC.

The proposed and alternative TWE Project corridors and preliminary reference lines were
subsequently refined in 2010. At the request of BLM, TransWest provided recommendations to BLM
and Western on the refinement of corridors and revisions to reference lines (POWER 2010).

Corridors were generally recommended to be reduced in width from six miles to two miles based on
pre-scoping agency input and known environmental constraints. The reference lines were refined,
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based on the most current available information on environmental constraints and engineering
criteria. Updated information included, but was not limited to, proposed wilderness areas identified
in the Colorado Wilderness Act of 2009, updated sage-grouse lek data for Wyoming, and more
precise data on the locations of existing utilities. Recommendations on the narrowed corridors and
revised preliminary reference lines were submitted to BLM as part of the amended preliminary POD
in July 2010. The amended POD also provided additional information on TransWest’s ancillary
facilities, NERC standards, WECC criteria for transmission reliability and line separation, and
TransWest’s committed mitigation measures. Map Exhibit B-6 illustrates the July 2010 refined
corridors.

e TWE Project Corridor Reference Line Refinements - March 2011

In March 2011, further refinements to the TWE Project proposed and alternative corridor reference
lines were submitted to BLM (TWE 2010f). Refinements were made to the corridor reference lines,
where necessary, to ensure the DEIS alternatives would meet TransWest’s updated line separation
criteria (TWE 2010a, 2010f). All reference line adjustments were made within the boundaries of the
corridors presented by BLM and Western during public scoping.

e TransWest Express Transmission Project, Preliminary ROW Application SF 299 (Amended
from January 2010) — August 2011 - prepared by TransWest Express LLC.

In August 2011, TransWest submitted a letter that amended the Preliminary ROW Application SF
299 to incorporate corridors supported by certain counties in Wyoming, Colorado and Utah. By Joint
Resolution Regarding Preferred Power Line Corridors between the Boards of County Commissioners
of Moffat County, Colorado; Carbon County, Wyoming; and Sweetwater County, Wyoming adopted
in July 2011, the counties expressed their preference that the TWE Project transmission line follow
the Old Dad Road corridor in Wyoming, and the Seven Mile Ridge corridor in Colorado. TransWest
supported siting of the transmission line in both of these corridors and revised its Proposed Action to
incorporate the Old Dad Road corridor in Carbon and Sweetwater Counties and the Seven Mile Ridge
corridor in Moffat County as TransWest’s proposed route. By Joint Resolution Regarding Preferred
Power Line Corridors between the Boards of County Commissioners of Millard, Utah, and Juab
counties, Utah adopted in August 2011, the counties expressed their preference that the TWE Project
transmission line follows the UNEV route in Juab County and the West Wide Corridor in Millard
County. TransWest supported siting of the transmission line in these corridors and revised its
Proposed Action to incorporate the UNEV route in Juab County and the West Wide Corridor in
Millard County.

o TransWest Express Transmission Project, Preliminary ROW Application SF 299 (Amended
from August 2011) — August 2012 - prepared by TransWest Express LLC.

In August 2012, TransWest submitted a letter that amended the Preliminary ROW Application SF
299 to eliminate System Alternative 1 from further consideration. As stated in the ROW Application,
System Alternative 1 would be required if interconnections with PacifiCorp’s planned 500 kV
system, which consists of the Energy Gateway West and Energy Gateway South Projects could not be
made near the TWE Project Northern Terminal. TransWest has requested interconnections with
PacifiCorp’s existing 230 kV system and planned 500 kV system in Wyoming. To best utilize
existing and planned transmission infrastructure and to minimize environmental impacts associated
with building additional infrastructure, TransWest is seeking the shortest possible interconnection
distance between the TWE Project and PacifiCorp’s system. Therefore, the need for System
Alternative 1 has been dependent on the design, construction and routing of the Energy Gateway
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Projects in south-central Wyoming. TransWest understands that all routing alternatives under
consideration for the Energy Gateway Projects are located within the Interstate 80 (I-80) corridor
between Fort Steel and Rawlins, Wyoming. Placing the Energy Gateway Projects in the I-80 corridor
facilitates interconnection with the TWE Project Northern Terminal and eliminates the need for
System Alternative 1. In addition, locating the Energy Gateway Projects within the 1-80 corridor
complies with BLM’s policy to avoid proliferation of ROW and has the least cumulative impacts.

e TransWest Express Transmission Project, Preliminary ROW Application SF 299 (Amended
from August 2012) — October 2012 - prepared by TransWest Express LLC.

TransWest submitted a letter that amended the Preliminary ROW Application SF 299 to modify the
Southern Terminal siting area to exclude certain lands with a conservation easement and other lands
for which there may be development conflicts and to include a feasible location for the TWE Project
Southern Terminal on lands administered by the BLM within the Eldorado Valley near Boulder City,
Nevada. The ROW application describes the Southern Terminal as being located on private land.
After review of the siting constraints and opportunities for the Southern Terminal, TransWest has
modified the terminal siting area to exclude the Multi-Species Habitat Conservation Easement and to
include a portion of BLM land immediately east of the existing transmission line corridor running
directly north of the existing 500 kV substations. This area has been added due to reduction of the
area within the conservation easement and the congestion caused by the existing and potential
transmission facilities that may be sited within the area. The BLM administered portion of the
Southern Terminal siting area provides a site that is in alignment with the Applicant Proposed Route,
will avoid the need for additional line crossings and has adequate terrain. Map Exhibit 4 shows the
modified terminal siting area and the potential location of the terminal site on BLM land.

2.4.3 System Alternatives Identified by Applicant

A range of system configurations has been evaluated for the TWE Project. TransWest identified three
system alternatives in the TransWest Express Transmission Project ROW Application SF 299
(Amended from December 2008) January 2010, which may have the potential to meet the TWE
Project purpose and need (TWE 2010b). In August 2012, TransWest submitted an amendment to this
application eliminating System Alternative 1 from further consideration in the EIS (TWE 2012).
Consideration of the remaining System Alternatives 2 and 3 in the NEPA process would provide the
TWE Project flexibility to adapt to potential regional transmission system changes, which could occur
in the next two to three years. The feasibility of these system alternatives depends on future
permitting decisions for other regional systems and/or future energy and transmission market
conditions. System alternatives are described in PDTR Section 4.3.

PROJECT DESCRIPTION TECHNICAL REPORT PAGE 13



TransWest Express Transmission Project

3.0 PROJECT DESCRIPTION

Sections 3.1 through 3.4 describe the typical design characteristics for the proposed TWE Project
facilities:

e Section 3.1 — the TWE Project £600 kV DC Transmission Line, including structure designs
and foundations, conductors, insulators and associated hardware, overhead shield (ground)
wires, grounding rods, and minor hardware; and grid interconnection lines.

e Section 3.2 — the TWE Project Northern and Southern Terminals, including the AC/DC
converter stations, and substation equipment.

e Section 3.3 — the TWE Project ground electrode systems, including the ground electrode
facilities and low voltage electrode connector line(s).

e Section 3.4 — the TWE Project communications system for command and control of the
transmission system.

Sections 3.5 describes the construction practices that would be performed for the TWE Project,
including standard construction activities, schedules and equipment/manpower requirements, and
special construction practices which will be used in selective or sensitive environments.

Section 3.6 discusses operation and maintenance practices for the TWE Project, including routine
maintenance and vegetation management of the transmission line ROWSs, emergency response, fire
protection, and ROW safety requirements.

Section 3.7 summarizes the TWE Project mitigation measures, which are part of the proposed TWE
Project Description, and would be common to all the DEIS Alternatives.

3.1 TWE Project +600 kV DC Transmission Line

The TWE Project proposed £600 kV DC transmission line will be approximately 725 miles long,
located in a ROW 250 feet wide. The design characteristics of the £600 kV DC transmission line are
summarized in Table 1 and are described in this section.’

TransWest has determined that a ROW width of 250 feet is sufficient for the long-term maintenance
and operation of the transmission line and will accommodate any of the transmission structure
designs under consideration. Increased ROW width may be required in a small number of site specific
locations to accommodate rough terrain or unusually long spans. These exceptions will be identified
and addressed on a case-by-case basis during final design and engineering of the transmission line.
ROW width for the TWE Project is based upon engineering studies that considered:

e Structure configuration (horizontal vs. vertical configurations), pole spacing, and insulator
configuration (I-string vs. V-string insulator configurations)

* Short segments of 500 kV AC and 230 kV AC transmission lines will be required near the Northern and
Southern Terminals to connect to the existing and planned regional transmission grid. The design
characteristics of these transmission structures are described in Section 3.1.8.
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Operating voltage, elevation and clearance criteria (National Electrical Safety Code (NESC)
and project-specific)

Conductor size, weight, number and configuration of conductors in the bundle, tensions, and
sag

Span length between structures and conductor blowout (conductor movement envelope under
pre-defined wind conditions)

Structure footprint (guyed vs. self-supported), terrain and maintenance access (space
requirements for maintenance equipment at each structure site)

Audible noise levels at the edge of the ROW

Potential co-location with buried underground high pressure natural gas and other petroleum

pipelines within the same corridor. The DC transmission line can be located in its ROW
adjacent to the ROW for such pipelines.

TABLE1 TYPICAL £600 KV DC TRANSMISSION LINE DESIGN CHARACTERISTICS
FEATURE DESCRIPTION

Physical Properties
Line Length Would vary by routing alternative.

Structure Design

Proposed Structure Design: guyed steel lattice; Alternative Structure Designs: self
supporting steel lattice, tubular steel poles

Structure Height

Guyed steel lattice -120 to 180 feet; self supporting steel lattice -120 to 180 feet;
tubular steel poles - 100 to 150 feet

Span Length

Guyed lattice - 900 to 1,500 feet; self supporting steel lattice - 900 to 1,500 feet;
tubular steel poles - 700 to 1,200 feet

Number of Structures per Mile

Four to eight - depending on structure type, terrain, and other factors to be identified
through detailed design studies

ROW Width

250 feet; Increased ROW may be required in a small number of site specific
locations to accommodate rough terrain or unusually long spans

Land Temporarily Disturbed

Structure Work Area

ROW width x 200 feet per structure

Wire-Pulling and Tensioning Sites

ROW width x 500 feet for dead-end structure (two sites at all dead-end structures)
ROW width x 500 feet for mid-span conductor and shield wire (approximately every
9,000 feet)

100 x 500 feet for fiber optic cable set-up sites (approximately every 18,000 feet)

Material Storage Yards

Located approximately every 30 miles
Typical material storage yard area: approximately 20 acres

Staging Areas / Fly Yards

Located approximately every 5 miles.
Typical fly yards/staging areas: approximately 7 acres

Batch Plant Sites

Located approximately every 15 miles
Stand-alone temporary batch plants, estimated size: approximately 5 acres

Guard Structures

100 x 100 feet at road and existing electrical line crossings

Land Permanently Disturbed

Structure Base3

Guyed lattice (tangent) - 500 square feet (100 square feet mast foundation + 4 x 100
square feet for anchors)
Self Supporting Lattice (tangent) - 900 square feet (30 x 30 feet tower base)

? Structure types to be used in site-specific settings will be determined during engineering and design of the

Agency Preferred Alternative.
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TABLE 1

TYPICAL %600 KV DC TRANSMISSION LINE DESIGN CHARACTERISTICS

FEATURE

DESCRIPTION

Self Supporting Lattice (angle) - 1,225 square feet (35 x 35 feet tower base)
Self Supporting Lattice (dead-end) - 1,600 square feet (40 x 40 feet tower base)
Tubular Steel Pole (tangent) - 40 square feet (7-foot diameter foundation)
Tubular Steel Pole (dead-end/angle) - 100 square feet (two poles x eight-foot
diameter foundations)

Regeneration Sites

Located approximately every 50 miles, most located on the transmission line ROW
and each approximately 10,000 square feet (100 x 100 feet).

Access Roads

Paved Roads

These roads are typically highways and state routes, and will be used for travel to
existing and new dirt roads to access the ROW.

Dirt/Gravel Roads
(no improvement)

Requires no improvement to dirt/gravel roads.

Dirt Road (with improvements)

Improvement of existing dirt roads 16 to 24 feet wide depending on terrain.

New Access Road (bladed)

Typically, 14 foot wide bladed surface with two to three foot berms or ditches on
either side, but can be wider in steep and mountainous terrain because of cut and fill
requirements according to ground slope.

Overland Access

Non-graded overland access (“drive & crush”) where terrain and soil conditions are
suitable.

Electrical Properties

Nominal Voltage

+600 kv DC

Nominal Capacity

3,000 MW (as measured at the Southern Terminal)

Circuit Configuration

DC Bi-Pole Bundled

Conductor Size

Approximately 1.5 inch diameter ACSR conductor bundled with three or four
subconductors per pole.

Ground Clearance of Conductor

37 feet minimum at a conductor temperature of 176 degrees Fahrenheit

Notes: ACSR = aluminum conductor steel reinforced

3.1.1

Structure Designs

The TWE Project +600 kV DC transmission line will be constructed primarily with guyed lattice

structures (Figure 1). Self supporting steel lattice and single shaft tubular steel poles (Figures 2 and 3)
would be used in selective locations where engineering or other site-specific considerations determine
that the guyed lattice steel structure is not appropriate. Table 2 indicates the general suitability of the
transmission structure designs by characteristic settings. Figure 4 shows each structure design within
a typical 250 foot-wide ROW.

The guyed lattice structure shown on Figure 1 is the proposed tangent design for most locations due
to its constructability and overall cost considerations. In addition to tangent structure configurations,
specialized structures will be engineered wherever the line must change direction. Each angle
structure will be individually designed, taking into consideration both the degree of the angle and site-
specific geologic conditions, to withstand the increased lateral stress of conductors pulling in two
different directions. Angle structures are stronger and have deeper foundations than tangent
structures. The term ‘dead-end’ or ‘strain’ structure typically refers to a structure where the
conductors are separated and connected together (electrically) by a jumper. These dead-end structures
are typically placed at locations where the transmission line significantly changes direction.
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The TWE Project will be designed in accordance with guidelines established by the Avian Powerline
Interaction Committee (APLIC 1994, 2006).

TABLE2  +600 KV DC TRANSMISSION LINE DESIGN ALTERNATIVES POTENTIALLY USED IN
CHARACTERISTIC SETTINGS

CHARACTERISTIC SELF SUPPORTING
SETTING GUYED STEEL LATTICE STEEL LATTICE TUBULAR STEEL POLE

Flat to Rolling Terrain X

Steep to Mountainous
Terrain & Steep Side * X X
Slopes

Open Lands X

Agricultural Fields, Urban
Areas

Highly constrained ROW X

Line Angle 0-2° X

Heavier Line Angles and
Dead-end Strain X X
Structures

* Should helicopter erection of structures be preferred or required, guyed lattice steel structures may be utilized in steep to mountainous terrain as long
as specific structure locations do not have excessively steep side slopes.
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3.1.2 Structure Foundations

The guyed steel lattice towers will generally require one precast concrete support pedestal for the
tower base and four anchors for guy cables. The typical precast concrete support pedestal will be
three to six feet in diameter and four to six feet in depth. Due to site-specific characteristics, some
foundations may require a cast-in-place reinforced concrete support pedestal. The anchors for
attachment of the guy cables will be plate anchors or rock anchors depending on soil/rock conditions
at each site.

Self supporting lattice towers will require four foundations with one foundation on each of the four
corners (legs) of the lattice towers. The foundation diameter and depth will be determined during final
design and are dependent on the type of soil or rock present at each specific site. Typically, the
foundation for each leg of the structure will be a reinforced cast-in-place concrete drilled pier, with a
typical diameter of three to four feet and a depth of approximately 12 to 25 feet. Foundations for
dead-end and angles structures will be larger, typically ranging from five to eight feet in diameter and
20 to 50 feet in depth.

Tubular steel pole towers will require one cast-in-place foundation. These tubular steel towers will be
installed on a single reinforced concrete pier with anchor-bolts connecting the tubular pole base plate
to the foundation. The foundation diameter and depth will be determined during final design and are
dependent on the type of soil or rock present at each specific site. Foundations for these structures
will typically be six to ten feet in diameter and 20 to 60 feet in depth.

3.1.3 Conductors

Design Characteristics. The proposed conductor for the TWE Project +600 kV DC transmission line
is an ACSR (Aluminum Conductor Steel Reinforced) conductor approximately 1.5 inches in
diameter. Each pole of the +600 kV bipole” line will be composed of three or four subconductors in a
triple-bundle or quad-bundle configuration. The individual conductors will be bundled in either a
triangular configuration (triple-bundle) or a diamond configuration (quad-bundle) with spacing of
approximately 18 inches between subconductors. The bundled configuration is proposed to provide
adequate current carrying capacity and to provide a reduction in audible noise and radio interference
as compared to a single large-diameter conductor. Each +600 kV subconductor will have a non-
specular finish’.

Ground Clearance Requirements and Guidelines. Conductor phase-to-phase and phase-to-ground
clearance parameters are determined in accordance with the NESC, ANSI C2, produced by the
American National Standards Institute (ANSI). The NESC provides for minimum distances between
the conductors and ground, crossing points of other lines and the transmission support structure and
other conductors, and minimum working clearances for personnel during energized operation and
maintenance activities. The clearance requirements for conductor heights above ground are based on
the current and potential use of the land being crossed. The clearance requirements for vertical
separation at crossings over existing transmission lines are governed by NESC 2007 Rule 233. In
addition to the minimum NESC requirements, additional clearances or buffers are added to account

* A bipole HVDC transmission line consists of two poles — positive and negative. A pole may consist of one
conductor or multiple conductors (i.e., subconductors) bundled together.
> Non-specular finish refers to a “dull” finish rather than a “shiny” finish.
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for additional safety, construction tolerances, wire movements, wire temperatures, and landowner or
land use specific requirements.

The minimum ground clearance for the TWE Project +600 kV DC conductor is 37 feet at a conductor
temperature of 176 degrees Fahrenheit. For a +600 kV DC transmission line, the minimum conductor
heights will typically range from 37 feet for range lands to 50 feet or more above railroad tracks.
Clearances above highways would typically be 40 to 50 feet. Lands with center pivot irrigation or
lands that are aerially sprayed would typically use a minimum ground clearance of 37 feet. The exact
clearance criteria for each type of land use and each type of facility being crossed will be determined
during detailed design.

The clearance requirements for vertical separation at crossings over existing transmission lines are
also governed by NESC 2007 Rule 233. In addition to the minimum NESC requirements, additional
clearances or buffers are added to account for additional safety, construction tolerances, wire
movements, differential wire temperatures, and utility specific requirements. The vertical separation
typically ranges from approximately 25 feet for distribution and lower voltage lines to approximately
50 feet or more for 500 kV extra high voltage (EHV) or HVDC lines. The exact clearance criteria for
each voltage class being crossed will be determined during detailed design.

Standard industry practice suggests that the higher voltage line would cross over the lower voltage
line. This standard would be followed at the line crossing locations in coordination with each facility
owner or manager. To optimize the crossing structure heights, the line crossing locations are typically
at mid-spans of the lines being crossed and at right angles to each other. Depending on the terrain and
heights of the facility being crossed, taller structures for the TWE Project transmission line may be
required at the line crossing locations. Guard structures will be installed, if required, to protect
underlying wires and structures during wire stringing operations. These structures intercept the wire
should it drop below a conventional stringing height, preventing damage to underlying wires and
structures. In addition to guard structures, during construction, the Contractor for the TWE Project
will be required to coordinate with the owner or operator of the line being crossed to comply with
outage and other utility-specific requirements.

Due to the static nature of DC electrical and magnetic fields, the proposed DC transmission line will
not induce any current in oil and gas well heads. The HVDC transmission line will be sited such that
oil or gas wellheads, and associated above ground facilities at the wellhead, will not be located on the
transmission ROW. Additionally, a 250-foot buffer from oil and gas wellheads will be used as a siting
criteria for locating the final centerline of the 600 kV HVDC transmission line.

3.1.4 Insulators and Associated Hardware

As shown in Figures 1, 2, and 3, insulator assemblies for +600 kV DC tangent structures will consist
of two strings of insulators normally in the form of a “V.” These insulator strings are used to suspend
each conductor bundle (pole) from the structure, maintaining the appropriate electrical clearance
between the conductors, the ground, and the structure. The V-shaped configuration of the +600 kV
DC insulators also restrains the conductor so that it will not swing into contact with the structure in
high winds. Dead-end insulator assemblies for +600 kV DC transmission lines will use an I-shaped
configuration, which consists of insulators connected horizontally from either a tower dead-end arm
or a dead-end pole in the form of an “L.”” Individual insulators for both suspension and dead-end
applications will be composed of a single unit polymer (non-ceramic insulators).
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3.1.5 Overhead Shield (Ground) Wires

To protect the 600 kV DC transmission line from direct lightning strikes, two lightning protection
shield wires, also referred to as ground wires, will be installed on the peaks or top arms of each
structure. Electrical current from lightning strikes will be transferred through the shield wires and
structures into the ground.

One of the shield wires will be composed of extra high strength steel wire approximately 0.5 inch in
diameter. In short sections of the transmission line, near the terminals, this shield wire will also serve
as the overhead electrode line connecting the AC/DC converter station to the ground electrode
facility. The second shield wire will be an optical ground wire (OPGW) constructed of aluminum and
steel, which will carry 36 to 48 glass fibers within its core. The optical ground wire will have a
diameter of approximately 0.65 inch. The glass fibers inside the OPGW will facilitate data transfer
between the two AC/DC converter stations at the Northern and Southern Terminals. The data will be
used for system control and monitoring.

3.1.6 Grounding Rods

A grounding system will be installed at the base of each transmission tower and will consist of copper
ground rods embedded in the ground in immediate proximity to the tower foundation, and connected
to the tower by a buried copper lead. After the ground rods have been installed, the grounding will be
tested to determine the resistance to ground. If the resistance to ground for a transmission tower is
excessive, then counterpoise will be installed to lower the resistance. Counterpoise consists of a bare
copper-clad or galvanized-steel cable buried a minimum of 12 inches deep, extending from one or
more legs of a tower for approximately 100 feet within the ROW.

3.1.7 Minor Additional Hardware

In addition to the conductors, insulators, and overhead shield wires, other associated hardware will be
installed on the structures as part of the insulator assembly to support the conductors and shield wires.
This hardware will include clamps, shackles, links, plates, and various other pieces composed of
galvanized steel and aluminum.

Other hardware not associated with the transmission of electricity may be installed as part of the
Project. This hardware may include aerial marker spheres or aircraft warning lighting as required for
the conductors or structures per Federal Aviation Administration (FAA) regulations.® Tower
proximity to airports and tower height are the determinants of whether FAA regulations would apply
based on an assessment of wire/tower strike risk. The Applicant does not anticipate that tower
lighting will be required because proposed towers will be less than 200 feet tall and will be located to
the greatest extent to avoid airport impacts. However, if special circumstances (e.g., a tall crossing)
require structures taller than 200 feet, FAA regulations regarding lighting and marking will be
followed.

% U.S. Department of Transportation, Federal Aviation Administration, Advisory Circular AC 70/7460-1K
Obstruction Marking and Lighting, August 1, 2000; and Advisory Circular AC 70/7460-2K Proposed
Construction or Alteration of Objects that May Affect the Navigable Airspace, March 1, 2000.
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3.1.8 Grid Interconnections

The TWE Project will need to connect to planned or existing 500 kV and 230 kV transmission grids
in Wyoming and to existing 500 kV transmission grids in Nevada, near each terminal. Specific
structure types are not known at this time and will be determined during final engineering and design.
A typical self supporting lattice structure, used for a single circuit 500 kV AC line connection, is
shown on Figure 5. Typical single circuit and double circuit 230 kV AC single pole structures are
shown on Figure 6. The components for the 500 kV and 230 kV structures including foundations,
conductors, insulators, and associated hardware, overhead shield (ground) wires, and grounding rods,
are similar to those described for the 600 kV DC transmission line.
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3.2 Northern and Southern Terminals

The terminal stations will be designed to include the AC/DC converter station and an adjacent AC
substation. The AC/DC converter station will include a £600 kV DC switchyard, AC/DC conversion
equipment, transformers, and multiple equipment, control, maintenance and administrative buildings.
There will be two buildings to house the AC/DC conversion equipment, each approximately 200 feet
long by 80 feet wide by 60 to 80 feet high. Additionally, there will be smaller buildings to house the
control room, control and protection equipment, auxiliary equipment, and cooling equipment. The AC
substations will be either a 500/230 kV substation (Northern Terminal) or a 500 kV substation
(Southern Terminal). The AC substations will include a switchyard, transformers, control equipment,
and control buildings. Figure 7 is a photograph of a representative AC/DC terminal (converter station
and adjacent AC Substation).

FIGURE 7 TvypricAL AC/DC CONVERTER STATION
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Table 3 summarizes the general design characteristics of the terminals.

TABLE3  TYPICAL DESIGN CHARACTERISTICS OF TERMINALS

FEATURE DESCRIPTION

Six 500 kV AC line positions, two 500/230 kV transformer banks, twelve 230 kV line
positions, two AC filter bank line positions, two reactive support device positions, two DC
line positions with transformers, converter building(s), and AC and DC filter yards. The
reactive support equipment will require other structures and building development within the
Northern Terminal proposed complex. Maintenance and storage facilities will be developed as required and as
appropriate for this remote location. Certain assigned shift operators, maintenance staff, and
site security staff may be on-site at all times, although no permanent residence(s) will be
established. On-site fire protection and emergency/security staff will support operations and
maintenance staff at the facility in accordance with state, county, and federal requirements.

Six 500 kV AC line positions, two 500 kV AC filter line positions, two DC line positions with
transformers, converter building(s), and AC and DC filter yards. Maintenance and storage
facilities will be developed as required and as appropriate for this remote location. Certain

Southern Terminal assigned shift operators, maintenance staff, and site security staff may be on site at all
times, although no permanent residence(s) will be established. On site fire protection and
emergency/security staff will support operations and maintenance staff at the facility in
accordance with state, county, and federal requirements.

3.2.1 Northern Terminal

The Northern Terminal will consist of an AC/DC converter station (a £600 kV DC switchyard and a
converter building containing power electronics and control equipment), a 500/230 kV AC substation,
and a 230 kV AC substation. The facilities will be located on private lands in Carbon County,
Wyoming, approximately 2.5 miles southwest of the town of Sinclair, Wyoming. The Northern
Terminal will connect to the existing Platte — Point of Rocks 230 kV line located within a mile of the
terminal. The Northern Terminal will also connect to the planned Energy Gateway West and Gateway
South 500 kV transmission lines being developed by PacifiCorp.

The Northern Terminal will require the following components:

e An AC/DC converter station approximately 30 acres in size.
e A 500/230 kV AC substation approximately 135 acres in size.
e A 230kV AC substation approximately 40 acres in size.

e An electrical connection from the AC/DC converter station to the £600 kV DC transmission
line connecting to the Southern Terminal. All facilities for this connection are incorporated
into the £600 kV DC transmission line.

e Two electrical connections from the proposed single circuit Energy Gateway West 500 kV
transmission line to the 500/230 kV substation. These connections will connect the Northern
Terminal to both the Aeolus and Anticline substations via the Energy Gateway West 500 kV
transmission line. These two connections may require 500 kV transmission facilities,
assumed to be four miles total or less in length, to connect the 500/230 kV substation to the
route of the Energy Gateway West 500 kV transmission line. Figure 5 shows a typical
structure design for the 500 kV transmission line connections.
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e Two electrical connections from the proposed single circuit Energy Gateway South 500 kV
transmission line to the 500/230 kV Substation. These connections will connect the Northern
AC/DC converter station to both the Aeolus and Mona Substations via the Energy Gateway
South 500 kV transmission line. These two connections may require 500 kV transmission
facilities, assumed to be four miles total or less in length, to connect the 500/230 kV
substation to the route of the Energy Gateway West 500 kV transmission line. Figure 5 shows
a typical structure design for the 500 kV transmission line connections.

e Two electrical interconnections to the existing Platte — Point of Rocks 230 kV line, which
will be rerouted into and out of the 230 kV substation. This 230 kV connection is assumed to
require four miles or less of double circuit 230 kV transmission line. Figure 6 shows a typical
structure design for the 230 kV transmission line connections.

e Up to six electrical interconnections from proposed and planned generation facilities by 230
kV transmission lines. Figure 6 shows a typical structure design for the 230 kV transmission
line connections.

Construction of the Northern Terminal is estimated to require approximately 520 acres.
Approximately 250 acres of this area will be permanently dedicated for the AC/DC converter station
and substations, terminal access road, transmission line structures, and interconnection line access
roads. Approximately 205 acres will be fenced for the Northern Terminal. Approximately 275 acres
are estimated to be temporarily disturbed for construction work areas, including land for storage and a
concrete batch plant, transmission line structure work areas, and pulling, tensioning and splicing sites.

The general planned locations for the Northern Terminal and grid interconnections are shown on Map
Exhibit 3. The location for the Northern Terminal site is proposed to be within the siting area shown.
The final site location will be determined during final engineering and design. The criteria used in
selecting the siting area and the final site location are:

e Land Ownership - use of private lands over public lands is preferable.

e Land Use - other current and planned land uses in the area, in particular other infrastructure
that is being planned and permitted.

e Environmental Constraints - avoidance of sensitive resources, including sensitive wildlife
habitats, cultural resource sites, wetlands, and major drainages.

e Topography - use of level dry land over more rugged terrain is preferable.

e Access to the TWE Project transmission line corridors coordinated with other existing and
planned infrastructure and which minimize line crossings.

e Interconnections with existing, planned, and potential transmission lines such that line
crossings are minimized, and conflicts with other existing and planned infrastructure are
avoided.

Map Exhibit 3 illustrates a conceptual layout of the Northern Terminal and associated 230 kV and
500 kV connections to existing and planned facilities. The location of the Northern Terminal and the
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alignments of the 230 kV and 500 kV transmission line connections will be located within the
proposed terminal siting area and will be determined during final design.’

Based on final ownership/operating agreements and interconnection contracts, it is possible that the
500/230 kV AC substation and/or the 230 kV AC substation could each be broken into two separate
facilities. The total required acreage of the separate 500/230 kV AC substation(s) and the 230 kV AC
substation(s) would not be greater than the 175 acres (135 plus 40) described above. The total fenced
acreage for the Northern Terminal would be 205 acres in either one contiguous facility or 70 acres in
one location and an additional 135 acres in a remote location. Land outside of this area would be used
for access roads. Terminal access will require an estimated ten acres of permanent disturbance. With
the exception of the associated interconnection lines, no other permanent development outside of the
fenced area for this facility is anticipated.

7 The three major components of the Northern Terminal (AC/DC converter station, 500/230 kV AC substation,
and 230 kV AC substation) are planned to be co-located and contiguous. Although each of these three
components are stand-alone facilities and could be located on separate parcels connected together by short
“transmission” lines, it is common practice and preferable for the AC/DC converter station and 500/230 kV AC
substation(s) to be located adjacent to each other. Although it is also preferable to locate the 230 kV AC
substation next to the 500 kV AC substation, depending on the availability of space and other constraints in this
area, these stand-alone facilities could be separated by a distance of up to two miles.

PROJECT DESCRIPTION TECHNICAL REPORT PAGE 31






TransWest Express Transmission Project

3.2.2 Southern Terminal

The Southern Terminal will consist of an AC/DC converter station (a £600 kV DC switchyard and a
converter building containing power electronics and control equipment) and a 500 kV AC substation.
The facilities will be located in the Eldorado Valley on private or BLM administered land,
approximately 15 miles south of Boulder City, in Clark County, Nevada. The Southern Terminal will
connect to all four of the existing 500 kV substations located at the Marketplace Hub. These four
substations are the Eldorado, Marketplace, Merchant, and McCullough substations.

The Southern Terminal will require the following components:
e An AC/DC converter station approximately 30 acres in size.
e A 500 kV AC substation approximately 110 acres in size.

e An electrical connection from the AC/DC converter station to the £600 kV DC transmission
line connecting to the Southern Terminal. All facilities for this connection are incorporated
into the +600 kV DC transmission line.

e Two electrical connections from the existing Mead — Marketplace 500 kV transmission line
to the new 500 kV AC Substation. These connections will connect the Southern Terminal to
both the Mead and Marketplace substations via the existing Mead — Marketplace 500 kV
transmission line. These two connections may require 500 kV transmission facilities,
assumed to be five miles total or less in length, to connect the new 500 kV AC substation to
the existing Mead — Marketplace 500 kV transmission line. Figure 5 shows a typical structure
design for the 500 kV transmission line connections.

e Construction of a 500 kV transmission line from the new 500 kV AC substation to the
Eldorado substation. This single circuit 500 kV transmission line is estimated to be five miles
in length or less. Figure 5 shows a typical structure design for the 500 kV transmission line
connections.

e Construction of a 500 kV transmission line from the new 500 kV AC substation to the
McCullough substation. This single circuit 500 kV transmission line is estimated to be five
miles in length or less. Figure 5 shows a typical structure design for the 500 kV transmission
line connections.

e Although not anticipated at this time, one or more of the existing 138/230 kV lines within the
Proposed Terminal Siting Area may need to be re-routed/re-configured to accommodate the
Southern Terminal due to congestion within the area. If necessary, this reroute or
reconfiguration of 138/230 kV transmission line facilities is not anticipated to impact more
than a total of five miles of line. Figure 6 shows a typical structure design for the 230 kV
transmission line connections.

Construction of the Southern Terminal on private land is estimated to require approximately 555
acres whereas the terminal construction on BLM land is estimated to require approximately 750 acres.
Approximately 230 to 260 acres of this area will be permanently dedicated for the AC/DC converter
station and switchyards, terminal access road, transmission line structures, and interconnection line
access roads. Approximately 140 acres will be fenced for the Southern Terminal. Approximately 335
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acres on the private land site and 500 acres of the BLM land site are estimated to be temporarily
disturbed for construction work areas, including land for storage and a concrete batch plant,
transmission line structure work areas, and pulling, tensioning and splicing sites.

The general planned location for the Southern Terminal and grid interconnections are shown on Map
Exhibit 4, which illustrates a conceptual layout of the Southern Terminal and associated 500 kV
connections to existing substations. The location of the Southern Terminal and the alignments of the
500 kV transmission line connections will be located within the terminal siting area and will be
determined during engineering and design.®

Terminal access on the private land site and BLM land site will require an estimated 15 and 20 acres
of permanent disturbance, respectively. With the exception of the associated interconnection lines, no
other permanent development outside of the fenced area for this facility is anticipated.

3.3 Ground Electrode Systems

Two ground electrode facilities are proposed, one connecting to the Northern Terminal and one
connecting to the Southern Terminal. The general proposed siting area for the northern ground
electrode facility is termed ‘Separation Flat” and shown on Map Exhibit 5. The proposed siting area
for the southern ground electrode facility is termed ‘Mormon Mesa-Carp Elgin Road’ and shown on
Map Exhibit 6.” The siting and site selection criteria are described in section 4.4.2. The location of
the ground electrode systems within the siting areas and the layout of the wells and control facilities
will be defined during final engineering and design. Once construction is completed, approximately
0.5 of an acre, or less, near the center of the electrode containing the control house will be fenced.
Agricultural land uses outside the fenced area such as grazing and cultivated crops would be
permissible.

These two ground electrode facilities will be built, each within approximately 100 miles of the
Northern and Southern Terminals, to establish and maintain electrical current continuity during
normal operations, and immediately following an unexpected outage of one of the two poles (or
circuits) of the +600 kV DC terminal or converter station equipment.

Each ground electrode facility will consist of a network of approximately 60 deep-earth electrode
wells arranged along the perimeter of a circle expected to be about 3,000 feet in diameter. All wells at
a site will be electrically interconnected and wired to a small control building via low voltage
underground cables. A typical site plan for a ground electrode system is shown in Figure 8 and a
photograph of a typical above ground facility is provided in Figure 9. A low voltage electrode line
will be required to connect the ground electrode facilities to the AC/DC converter stations. To the

¥ The two major components of the Southern Terminal (AC/DC converter station and the 500 kV AC
substation) are planned to be co-located and contiguous. Although these two components are stand-alone
facilities and could be located on separate parcels connected together by short “transmission” lines, it is
common practice and preferable for the AC/DC converter station and 500 kV AC substation to be located
adjacent to each other.

? Map Exhibits 5 and 6 show both the proposed and alternative ground electrode sites and siting areas. See
Section 4.2.2 for discussion of siting criteria and alternative siting areas.
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extent practical, the overhead electrode line will be co-located on the £600 kV DC structures in the
overhead shield wire position. Where the electrode line diverges from the +600 kV DC transmission
line, it will be located on single pole structures, similar to those used for a modified 34.5 kV/69 kV
distribution transmission line, built within a separate 50-foot-wide ROW. Figure 10 shows a typical
single pole structure design that would be used for the overhead electrode line.

During a DC transmission disturbance where one pole becomes inoperable, the ground electrodes will
carry a short-term large current that was previously flowing in the inoperable pole. The electrodes
will be sized and designed to disperse this current into the ground at levels which are safe for people
and animals in the vicinity. Such contingency conditions that result in high ground electrode currents
are most often the result of an unexpected outage on the transmission line or equipment in the AC/DC
converter station. The high current operation of the ground electrode facilities and the use of the earth
as a return path is limited to unexpected emergency conditions and typically only operated for 10
minutes to less than an hour following the loss of a pole. For planning and preliminary engineering
purposes, 12 to 16 unexpected disturbances resulting in the loss of a pole are anticipated on a yearly
basis. Although the ground electrode facilities will be designed to operate at high current levels for
up to 200 hours per year, typical yearly use at high currents is expected to be less than 30 hours per
year.

The use of these ground electrode facilities allows system operators to maintain a portion of the TWE
Project’s power transmission capacity to support power network reliability. This feature will allow
critical time for network operators to determine the extent of the electrical disturbance and
reconfigure the transmission and generation systems into a more stable configuration that minimizes
disruption of customer loads.
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FIGURE 9 TyPICAL ABOVE GROUND CONSTRUCTION AT THE GROUND ELECTRODE
FACILITY
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3.4 Communications System

The TWE Project will require a number of critical telecommunications support subsystems. These
systems will be configured and designed to support the overall availability and reliability
requirements for the operation of the HVDC terminal facilities and supporting substations. To
provide secure and reliable communications for the control system real-time requirements, protection
and day-to-day operations and maintenance needs, a mix of telecommunications systems will be used.
The primary communications for protection and control will be provided via the one OPGW installed
in the shield wire position on the transmission line. For redundancy purposes, a secondary
communications path will be provided via existing or expanded/upgraded microwave systems or
existing alternate buried fiber paths in the TWE Project region.

In addition to protection and control, the communications system will be used for Supervisory
Control and Data Acquisition (SCADA). The SCADA system is a computer system for gathering and
analyzing real time data which is used to monitor and control the substation (e.g., transformers and
transmission lines), and auxiliary (e.g., pumps and cooling systems) equipment. A SCADA system
gathers information, such as the status of a transmission line, transfers the information back to a
central site, alerting the central site that the line has opened, carrying out necessary analysis and
control, such as determining if outage of the line is critical, and displaying the information in a logical
and organized fashion.

The primary communications will be an all-digital fiber system with repeater/regeneration facilities
utilizing the OPGW located on the transmission line structures. The optical data signal degrades with
distance as it travels through the optical fiber cable. Consequently, signal regeneration sites are
required to amplify the signals if the distance between stations or regeneration sites exceeds
approximately 50 miles. In total, approximately 15 to 20 regeneration sites will be required for the
proposed TWE Project. In most cases, the regeneration communication sites will be located within
the transmission line ROW and will typically be 100 feet by 100 feet in size. Figure 11 shows a
typical communications regeneration site. The Applicant may also contract with third parties for the
sale and use of excess fiber optic capacity. No additional facilities are anticipated for third party use
of excess fiber optic capacity.

The secondary communications path for the TWE Project will be provided either by a private Project
microwave system or purchasing/leasing capacity on existing utility dedicated communication
networks within the TWE Project region.

If required, a private microwave system will be structured to utilize existing developed
communications sites, access roads and utility held sites to the maximum extent possible. A small
number of new microwave sites may be required for the TWE Project. As a microwave system
requires line-of-site communications, the number and location of microwave sites will be determined
as engineering progresses. A typical microwave communication site is less than 100 feet by 100 feet,
and consists of a fenced enclosure that contains a small building for the communications equipment
and a tower for mounting the microwave antenna(s). The microwave tower may be 50 feet to 150
feet high to meet the line-of-site communications requirement. In addition, multiple antennas may be
mounted on the microwave tower depending upon the communications needs. In some cases, such as
very remote locations with limited access to a reliable power supply, a small back-up generator may
be required.
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To facilitate mobile communications along the transmission line route for transmission line patrol,
inspection, routine maintenance and emergency operations, a mobile ultra high frequency (UHF)/very
high frequency (VHF) radio communications system will be implemented. For planning purposes,
UHF/VHF radio equipment, towers, antennae and repeaters are assumed to be installed at each
regeneration station.

FIGURE 11 COMMUNICATIONS REGENERATION SITE

3.5 Proposed TWE Project Construction Practices

This section describes the construction practices that will be used for the proposed TWE Project,
including the +£600 kV DC transmission line; northern and southern terminals; ground electrode
systems; and communications systems. Construction activities are described in the following
sections:

e Section 3.5.1 — Pre-construction activities to be completed prior to construction commencing.

e Section 3.5.2 — Construction activities for the = 600 kV DC transmission line and associated
access roads.

e Section 3.5.3 — Construction activities for the northern and southern terminals.

PROJECT DESCRIPTION TECHNICAL REPORT PAGE 43



TransWest Express Transmission Project

e Section 3.5.4 — Construction activities for the northern and southern ground electrode
systems.

e Section 3.5.5 — Construction activities for the communications system.
e Section 3.5.6 — Post construction clean-up and restoration.

e Section 3.5.7 — Special construction methods to be used in specific, sensitive locations,
including blasting and helicopter construction techniques; roadless construction methods in
IRAs; and construction techniques applicable to sensitive water resource areas.

e Section 3.5.8 — Water use during construction.

e Section 3.5.9 — TWE Project construction schedules, manpower, and equipment
requirements.

3.5.1 Pre-Construction Activities

Prior to construction, the Applicant will obtain all applicable federal, state, and local permits; acquire
casements and ROW grants for the TWE Project facilities; conduct geotechnical surveys and testing;
and conduct pre-construction engineering and environmental surveys.

3.5.1.1 Permitting

The Applicant will acquire all federal, state, and local permits, licenses and agreements. A list of
applicable permit requirements will be provided through the NEPA process and incorporated into the
Construction, Operation, and Maintenance Plan (COM Plan) for the TWE Project. The TWE Project
will necessitate crossings of existing electrical transmission lines, U.S. and State Highways, and
railroads. The proposed line crossings will be coordinated with the appropriate entity and TransWest
will obtain all required licenses, permits, or agreements.

3.5.1.2 ROW and Property Rights Acquisition

The Applicant will acquire ROWS or properties necessary to construct, operate, and maintain the
TWE Project. New ROWs will be acquired for the transmission line(s) through a combination of
ROW grants and easements with various federal, state, and local governments; other companies (e.g.,
utilities and railroads); and private landowners. Property owners affected by the TWE Project would
initially be contacted by a realty agent who would explain the steps involved in site selection,
property rights acquisition, and construction. A realty agent would request permission (for workers
or Contractors) to enter the property to conduct engineering and environmental surveys and studies.
Landowners will be contacted early in the process to obtain right-of-entry for surveys. Each
landowner along the final centerline route will be contacted to explain the Project and to secure right-
of-entry and access to the ROW.

Studies will be conducted to select structure sites, based on engineering design criteria, terrain,
geologic investigations, and property owner input regarding land use and how to minimize potential
impacts to properties. Geotechnical drilling will be required at some sites. Property owners will be
compensated for damages to crops, fences, and other property caused by surveys and studies.
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Property rights, in the form of perpetual easements or ROW, will be needed to construct, operate, and
maintain the transmission line. Land for the Northern and Southern Terminals, substations, series
compensation (as may be required for System Alternatives 2 and 3; see Section 4.3), and regeneration
stations will be obtained in fee simple where located on private land. Easements and fee simple
properties will be purchased through negotiations with landowners based on independent appraisals.
Independent appraisals are used to determine the fair market value of the easement or property.

Every effort will be made to acquire easements and properties through landowner negotiations to
obtain an agreement, which is fair and reasonable to both parties. For transmission line easements,
the landowner will retain title to the land and may continue to use the property in ways that are
compatible with the transmission line. If in place of TransWest, Western were to acquire the private
land property rights for the Project, it will do so in accordance with the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970.

Federal and state laws enable public agencies, and in some cases private parties, to acquire property
rights for facilities to be built in the public interest. If a negotiated agreement cannot be reached,
easements can be acquired through eminent domain (condemnation) proceedings. Through the
eminent domain process, a court determines the compensation to be paid to the property owner(s).

3.5.1.3 Geotechnical Surveys and Testing

Prior to construction of the TWE Project, ground-based land surveys will be required at soil boring
locations required for geotechnical investigations.

Geologic evaluation and geotechnical investigations will be performed as a part of general
construction activities to evaluate potential geologic and geotechnical hazards and to determine
specific requirements (ground conditions, soil types, depth to rock, depth to water, soil strength
properties, etc.) for foundation design and construction. The work will be completed in time to
develop final engineering specifications necessary for construction.

Geological evaluation will occur at generally the same time as geotechnical investigations, and will
be a part of the final geotechnical report. For this activity, an engineering geologist will evaluate fault
lines, landslide prone areas, steep slopes, and unstable soils to identify potential hazards, primarily at
structure sites. Geologic review and evaluation will also be performed in the immediate vicinity of
structure sites, and for access roads crossing steep slopes and unstable soils. The primary purpose of
the geologic evaluation is to identify potential hazards with sufficient lead time to evaluate options for
avoiding or mitigating potential hazards. The Project geotechnical engineer and geologist will prepare
a report including recommendations for any necessary relocation of structure sites or roads in
potentially hazardous areas. In the event that a structure site cannot be relocated, the geotechnical
report will also specify construction methods designed to stabilize the site as well as any adjacent
areas that might pose a hazard to the main site. These recommendations will be incorporated into the
COM Plan including construction details for grading, drainage, and specialized slope treatments. The
Contractor will implement the plans. All geologic/geotechnical field studies required will be
coordinated with the appropriate land management agencies or private landowner and the appropriate
permits will be obtained by the Applicant.

To determine proper structure foundation requirements, geotechnical investigations will be performed
in the field to evaluate the strength and bearing capacity of site soils. This study will entail a core
drilling program at structure site locations along the Agency Preferred Alternative. At sampling sites,
borings will be extracted from which soil and/or bedrock material samples will be taken for
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laboratory testing and analysis. Soil borings are typically six to eight inches in diameter and as much
as 70 feet deep. Soil borings are commonly taken at structure site locations at intervals of
approximately one mile.

Soil borings will be performed with rubber tired or low impact drill rigs using approved access routes
and methods in accordance with the appropriate land management agency or private landowner
requirements, and applicable mitigation measures. Equipment typically used for geotechnical
evaluations includes a drill rig, water truck, and 4-wheel drive support vehicles. The average
estimated drilling time at each site is approximately one-half day. Work areas are typically 40 feet by
40 feet in size (1,600 square feet/0.37 acre).

Surface disturbances may occur at the structure site drill locations caused by parking, use of
equipment, and associated field crew activities in the work area. Water may be used during the
drilling process and a small amount of water may exit the drill holes. Following the completion of
drilling at each site, soil boring holes will be backfilled with the drilled materials. Any remaining
material would be spread at the site. The area of excess soil spreading will be small, and typically will
not exceed 10 feet by 10 feet in size. No open holes will be left unattended and all holes will be
backfilled prior to leaving the site.

Any geotechnical investigations involving ground disturbance on federal lands prior to the issuance of
the TWE Project ROW grants may require additional authorizations. TransWest will apply for and
obtain all necessary federal, state, and local authorizations.

3.5.1.4 Pre-Construction Surveys and Flagging

Pre-construction engineering surveys will be conducted to identify the transmission line ROW
centerline and width, structure sites, vegetation clearance boundaries, property boundaries, ground
profiles, access routes, temporary work areas, and stream crossings.

Pre-construction environmental surveys will be conducted, as required by permitting agencies, for the
identification, flagging, and avoidance of sensitive resources. Requirements for environmental pre-
construction surveys will be documented in the Final Environmental Impact Statement (FEIS) and the
regulatory agencies’ decision documents and stipulations. Investigations may include, but are not
limited to: (1) desert tortoise and greater sage-grouse surveys; (2) rare and sensitive plant surveys; (3)
noxious weed surveys; (4) cultural resource surveys; and (5) wetlands delineations in accordance with
requirements for the Clean Water Act (CWA), Section 404 permit. Section 3.7 identifies the
Applicant-committed environmental mitigation measures, including pre-construction surveys for
sensitive resources.

3.5.2 Transmission Line Construction

The following sections detail the transmission line construction activities associated with the
proposed +£600 kV DC transmission line and access roads. The general sequence of transmission line
construction includes: construction of access roads; clearing of ROW and temporary work areas
clearing; installation of foundations; assembly and erection of structures; installing shield wires and
conductors; installing ground rods/counterpoise; and site cleanup and reclamation. Typical
transmission line construction activities and sequencing are depicted in Figures 12 and 13. Various
construction activities will occur during the construction process, with several construction crews
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operating simultaneously at different locations. Section 3.5.9.3 summarizes the types and quantities of
equipment to be used for the transmission line construction.

3.5.2.1 Access Road Construction

The TWE Project will require surface access to all structures and work areas during construction and
operation to allow construction vehicles and equipment to access the location of each transmission
structure. Access in IRAs is discussed in Section 3.5.7.3 Roadless Construction. The TWE Project
has been designed to utilize existing access roads wherever practical in order to minimize
environmental impacts associated with new road construction.

The construction of new access roads will be required only as necessary to access structure sites
lacking direct access from existing roads, or where topographic conditions (e.g., steep terrain, rocky
outcrops, and drainages) prohibit safe overland access to the site. Where terrain and soil conditions
are suitable, non-graded overland access (“drive & crush”) will be utilized. New access roads will be
located within the ROW whenever practical and will be sited to minimize potential environmental
impacts. The number of new access roads will be held to a minimum, consistent with their intended
use (e.g., structure construction or conductor stringing and tensioning).

Where new roads are required, access roads will be designed in accordance with standards and
guidelines set by the American Association of State Highway and Transportation Officials
(AASHTO). On public lands, BLM and USFS road requirements will be followed, including
standards set forth in “The Gold Book — Surface Operating Standards and Guidelines for Oil and Gas
Exploration and Development” (AASHTO 2006).

As part of the COM Plan, an Access Road Plan will be developed for the Agency Preferred
Alternative during final engineering and design, which will define site-specific access to each
structure and temporary work area. Appendix A documents the methods used to estimate indicative
access roads by terrain type for the proposed TWE Project and Alternative Route Segments. Roadless
construction methods are described under Special Construction Methods, in Section 3.5.7.3.

Table 4 summarizes the access road categories used to estimate access road requirements by route
segment. Figure 14 illustrates typical access road cross-sections in the various terrain conditions.
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TABLE4  ACCESS ROAD CATEGORIES AND DISTURBANCE ASSUMPTIONS FOR DEIS ANALYSIS

ACCESS ROAD

CATEGORY TERRAIN TYPES ASSUMPTION FOR ESTIMATING DISTURBANCES

Backbone Access Road Network Outside Corridors

Category 1 — Existing
Improved Roads

Geographic Information System (GIS) data provided. No

Al terraiin types ground disturbances would occur.

Category 2 (A) — Existing
Roads Outside Corridor All terrain types
Requiring Improvements

GIS data provided. Access roads should conservatively be
estimated as 24 feet wide.

Access Roads Inside Corridors

Category 1 — Existing

improved Roads All terrain types GIS data provided. No ground disturbances would occur.

Category 2 (B) — Existing
Roads Inside Corridor All terrain types
Requiring Improvements

For the DEIS analysis, Category 2B roads are estimated
conservatively, as new roads, under Road Categories 3-6.

Ratio of access road miles to one mile of transmission line —
Flat — 0-8% slopes 1.3 miles
Access Road Width — 16 feet

Category 3 — New Access
Roads in Flat Terrain

Ratio of access road miles to one mile of transmission line —
Rolling — 8-15% slopes 1.4 miles
Access Road Width — 18 feet

Category 4 — New Access
Roads in Rolling Terrain

Ratio of access road miles to one mile of transmission line —
Category 5 — New Access

, . Steep — 15-25% slopes 1.8 miles
Roads in Steep Terrain Access Road Width — 22 feet
Category 6 — New Access . Ratio of access road miles to one mile of transmission line —
: . Mountainous — greater than .
Roads in Mountainous 2.8 miles
25% slopes

Terrain Access Road Width — 24 feet

Construction of new access roads will begin with vegetation removal. Merchantable timber will be
cut and stockpiled in locations where the logs can be loaded on to trucks and hauled to market. Non-
merchantable logs will be stored along the edge of the ROW for later use in site restoration. Smaller
vegetation will be lopped and scattered outside the road construction area. For bladed roads and
where appropriate, topsoil will be removed and salvaged from the road construction area as required
by the appropriate land management agency or private landowner. Topsoil will be stored adjacent to
the road or in a nearby workspace. Appropriate erosion control devices will be installed to prevent
erosion or loss of the topsoil, including measures to prevent wind erosion and fugitive dust, and silt
fencing to prevent sediment runoff. As needed, the structure site construction pads and access roads
will be bladed/graded to allow for safe access and construction. The blading/grading may include
minor cut and fill as needed to achieve a safe, workable surface.
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Access road construction may employ heavy equipment including bulldozers, front-end loaders,
dump trucks, backhoes, excavators - both tracked and rubber-tired, and graders. Other specialized
equipment including boom trucks to install culverts in some areas will be used where needed.

3.5.2.2 Clearing of Transmission ROW and Temporary Work Areas

Vegetation within the ROW will be cleared in accordance with the TWE Project Vegetation
Management Program, described in Section 3.6.2.1 and 3.6.2.2. The appropriate land management
agencies and private landowners will be consulted before ROW clearing begins. Figure 15 provides a
plan view of typical transmission ROW and temporary work areas.

Temporary work areas will be cleared of vegetation or flagged, as needed, prior to construction.
Temporary work areas will include staging areas; material storage yards; fly yards; pulling,
tensioning and spicing sites; work areas at each structure site; batch plant sites; and guard structures.
Table 5 summarizes the temporary land disturbance that would be required for Project construction
including the typical size and spacing required for the TWE Project facilities and activities.

TABLES SUMMARY OF TEMPORARY LAND DISTURBANCE FOR WORK AREAS

TEMPORARY WORK

AREA DIMENSIONS/ SIZE LOCATION AND NUMBER OF FREQUENCY NEEDED
TWE Project £600 kV DC Transmission Line

Staging Areas / Fly Yards ~ Average size: 7 acres Approximately every 5 miles

Material Storage Yards Average size: 20 acres Approximately every 30 miles

ROW width x 500 feet for
dead-end structure
Two sites at every dead-end structure

Wire Pulling, Tensioning ROW width x 500 feet for
L mid-span conductor and Approximately every 9,000 feet
and Splicing Sites shield wire

Approximately every 18,000 feet
100 x 500 feet for fiber optic
cable set-up sites

ROW width x 200 feet per

Structure Work Areas
structure

All structure sites, average 4 per mile

Batch Plants Average size: 5 acres Approximately every 15 miles

TWE Project Northern and Southern Terminals

Storage and Concrete

Batch Plant 7.5 acres On-site
200 feet x 200 feet (230 kV .
. All structure sites
Interconnection Line structures)* Anoroximately 6 per mile for 230 KV*
structure work areas ROW width x 200 feet (500 pp yop

KV structures) Approximately 4 per mile for 500 kV
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TABLES5 SUMMARY OF TEMPORARY LAND DISTURBANCE FOR WORK AREAS

TEMPORARY WORK

AREA DIMENSIONS/ SIZE LOCATION AND NUMBER OF FREQUENCY NEEDED

ROW width x 500 feet Mid-span conductor and shield wire sites — every 9,000 feet
Interconnection Line wire (230 kv ROW width — 100

pullng, tensioning, splicing _ feet) Fiber optic cable set-up sites — every 18,000 feet

sites Splicing sites typically at the same locations as the
(500 KV ROW width ~250 P 619 S1€ typically : .
feet) pulling/tensioning sites per common construction practices
TWE Project Northern and Southern Ground Electrode Systems
Ground Electrode Site 65 acres On-site

ROW width x 100 feet

Overhead electrode line, (34.5 kV ROW width - 50 All structure sites, average 18 per mile

structure work areas

feet)
Overhead electrode line, 75 feet x 100 feet Mid-span conductor sites — every 9,000 feet
pulling, tensioning, and
splicing sites 75 feet x 150 feet All dead-end structure sites — two sites each
Material Storage Yards 10 acres One at each ground electrode site (total of two)

Notes: *Only applies to Northern Terminal

The following is a summary of the purpose and use of structure work areas; wire-pulling, tensioning
and splicing sites; construction staging areas/fly yards; concrete batch plants; and equipment staging
and refueling sites.

Structure Work Areas

Individual structure sites will be cleared to install the transmission line structures and facilitate access
for future transmission line and structure maintenance. At each structure location (£600 kV DC and
500 kV), an area up to approximately 250 by 200 feet, will be needed for construction laydown,
structure assembly, and erection at each structure site. This temporary disturbance will occur within
the ROW. To the extent necessary, the work area will be cleared of vegetation and bladed to create a
safe working area for placing equipment, vehicles, and materials. After line construction, all areas
not needed for normal transmission line maintenance, including fire and personnel safety clearance
areas, will be graded to blend as near as possible with the natural contours, then revegetated as
required.

Additional equipment may be required if solid rock is encountered at a structure location. Rock-
hauling, hammering, or blasting may be required to remove the rock. Excess rock that is too large in
size or volume to be spread at the individual structure sites will be hauled away and disposed of at
approved landfills or at a location specified by the appropriate agency or landowner. See Excavating
and Installing Foundations below for additional information on blasting activities.
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Wire Pulling, Tensioning, and Splicing Sites

Wire pulling, tensioning and splicing sites will be cleared and bladed only to the extent necessary to
perform safe wire installation construction activities. During planning for wire installation activities
wire pulling, tensioning and splicing sites will be selected to minimize clearing and blading to the
extent practical such that actual disturbance areas will not exceed those described in Table 5. After
line construction, all areas disturbed for wire pulling, tensioning and splicing sites will be restored as
described in the COM Plan.

Construction Staging Areas/Fly Yards

The staging areas will be located in previously disturbed sites or in areas of minimal vegetative cover
where possible. The staging areas will serve as field offices; reporting locations for workers; parking
space for vehicles and equipment; and sites for material storage, fabrication assembly, concrete batch
plants, and stations for equipment maintenance. Staging area dimensions and disturbance areas are
summarized in Table 5. Additionally, fly yards for helicopter operations will be located
approximately every five miles along the route where helicopter construction is planned, and will
occupy approximately seven acres.

Concrete Batch Plant Sites

Concrete for use in the structure foundations will be dispensed from portable concrete batch plants
located at approximately 15-mile intervals along the ROW, most located at staging areas. Sites will
be identified in the COM Plan. Equipment typically required at a batch plant site includes generators,
concrete trucks, front-end loaders, Bobcat loaders, dump trucks, transport trucks and trailers, water
tanks, concrete storage tanks, scales, and job site trailers. Rubber-tired trucks and flatbed trailers will
be used to assist in relocating the portable plant along the ROW. Commercial ready-mix concrete
may be used when access to structure construction sites is economically feasible. Batch plant sites,
although temporary in nature, will also be fenced.

Equipment Staging and Refueling Sites

Staging of equipment will be located at staging areas, pulling and tensioning sites, or other temporary
work areas previously described. These areas will be used to temporarily lay out equipment to be
used for work on specific TWE Project activities at nearby locations.

During construction, the Contractor will implement standard refueling procedures for heavy
equipment that is left on the ROW for long periods of time such as cranes, blades, dozers, drill rigs,
etc. This equipment will be refueled in place. As a rule, no personal or light-duty vehicles will be
allowed to refuel on the ROW. Procedures and precautions similar to those used for helicopter
refueling (discussed below) will be utilized.

Staging areas and helicopter fly yards will be fenced and their gates locked. Security guards will be
stationed where needed. Staging area locations will be finalized following discussion with the land
management agency or negotiations with landowners. In some areas, the staging area may need to be
scraped by a bulldozer and a temporary layer of rock laid to provide an all-weather surface. Unless
otherwise directed by the landowner, the rock will be removed from the staging area upon completion
of construction and the area will be restored.
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3.5.2.3 Excavation and Installation of Foundations and Anchors

The single shaft tubular steel poles and self supporting steel lattice towers will typically be supported
by cast-in-place drilled concrete pier foundations. For these structure types, vertical excavations for
foundations will be made with power drilling equipment. Where soils permit, truck-or track-mounted
augers of various sizes, depending on the diameter and depth requirements of the hole to be drilled,
will be used. Foundations for guyed steel lattice towers will typically be small precast or cast-in-place
concrete pedestals. The precast pedestals will be hauled to the tower site on a flatbed truck and set in
a small excavation dug by a backhoe or digger.

In rocky areas, the foundation holes may be excavated by drilling or blasting methods, or installing
special rock anchor or micro-pile type foundations. The rock anchoring or micro-pile system will be
used in areas where site access is limited, or adjacent structures could be damaged as a result of
blasting or rock hauling activities. If hard rock is encountered within the planned drilling depth of
tower foundations, blasting may be required to loosen or fracture rock. Potential areas requiring
blasting will be identified based on geological setting of the proposed alignment. A Blasting Plan will
be prepared as part of the COM Plan detailing the general concepts proposed to achieve the desired
excavations, proposed methods for blasting warning, use of non-electrical blasting systems,
provisions for controlling fly rock, vibrations, and air blast damage. Blasting is described in detail in
Section 3.5.7 Special Construction Practices.

In environmentally sensitive areas with very soft soils, a HydroVac, which uses water pressure and a
vacuum, may be used to excavate material into a storage tank. Alternatively, a temporary casing may
be used during drilling to hold the excavation open, and then the casing is withdrawn as the concrete
is placed in the hole. In areas where it is not possible to operate large drilling equipment due to
access or environmental constraints, hand-digging may be required.

In areas where single shaft tubular steel pole structures are used, increased volumes of excavated
subsoil spoils, based on foundation size and depth may require spreading beyond the general
disturbance area to maintain grades and runoff, and to facilitate restoration. In these areas, topsoil will
be salvaged and set aside to be placed over the subsoil material during restoration. These locations
will be mitigated on a case-by-case basis. Spoil material will be used for backfill where suitable, and
the remainder will be spread at the tower site or along graded access roads or in locations previously
agreed upon by the Applicant and the appropriate land management agency or private landowner.

Foundation or anchor holes left open or unguarded will be covered to protect the public and wildlife.
If practical, fencing may be used. All safeguards associated with using explosives (e.g., blasting mats)
will be employed. Blasting activities will be coordinated with the appropriate agencies, particularly
for purposes of safety and protection of sensitive areas and biological resources. In extremely sandy
areas, water or an appropriate land management agencies’ approved gelling agent will be used to
stabilize the soil before and during excavation.

Reinforced-steel anchor bolt cages will be installed after excavation and prior to structure installation.
These cages are designed to increase the structural integrity of the foundations, will be assembled at
the nearest laydown yard or staging area, and delivered to the tower site via flatbed truck. These cages
will be inserted in the holes prior to pouring concrete. The excavated holes containing the reinforcing
anchor bolt cages will be filled with concrete.
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Typically, and because of the remote location of much of the transmission line route, concrete will be
provided from portable batch plant areas as described above. Concrete will be delivered directly to
the site in concrete trucks with a capacity of up to ten cubic yards. In the more developed areas along
the route, the Contractor may use local concrete providers to deliver concrete to the site when
economically feasible.

Guyed lattice structures require the installation of anchors and guy wires to support the structure.
Depending upon the soil type and engineering strength requirements, anchors will be either excavated
plate anchors, drilled and epoxy, or grouted anchors.

Drilled anchors will require a small truck or track mounted drilling equipment that will drill a hole
four to eight inches in diameter, 20 to 40 feet or more in depth. The anchor rod is inserted into the
open bore and secured to the soil or rock either with epoxy or grout.

Plate anchor are installed in a three to four foot diameter excavation, 10 to 20 feet in depth, drilled by
a small truck or track mounted drilling rig. The anchor rod is attached to the plate anchor, placed in
the hole and the excavation is backfilled and compacted.

3.5.2.4 Erection of Transmission Structures

Bundles of steel members and associated hardware (insulators, hardware, and stringing sheaves) will
be transported to each structure site by truck. Wood blocking will be hauled to each location and laid
out; the tower steel bundles will be opened and laid out for assembly by sections and assembled into
subsections of convenient size and weight. Typically, the leg extensions for the towers will be
assembled and erected by separate crews with smaller cranes to make ready for setting of the main
tower assembly. The assembled subsections will then be hoisted into place by means of a large crane
and fastened together to form a complete tower. A follow-up crew then will tighten all the bolts in the
required joints. Refer to Figure 12 for a general illustration of this procedure. The use of helicopters
for structure erection is described in Section 3.5.7 Special Construction Practices.

3.5.2.5 Stringing of Conductors, Shield Wire, and Fiber Optic Ground Wire

Insulators, hardware, and stringing sheaves will be delivered to each tower site. The towers will be
rigged with insulator strings and stringing sheaves at each shield (ground) wire and conductor
position.

Interruption of road traffic on all types of roads (county, state, federal, interstate) is not anticipated
during conductor stringing and tensioning activities unless required under the terms and conditions of
a specific road or highway crossing permit. As described below, pilot lines will be pulled from tower
to tower by either a helicopter (most commonly) or land operated equipment. The use of a helicopter
to pull the pilot lines is commonly used so that impacts to road traffic are minimized or avoided. For
safety and efficiency reasons, wire stringing and tensioning activities are typically performed during
daylight hours and are scheduled to coincide to the extent practical with periods of least road traffic in
order to minimize traffic disruptions.

Railroad crossing operations and procedures are controlled by and permitted through the railroad

company operating the affected rail line (see the Union Pacific Railroad website for Overhead Wire
Crossings as an example). Terms and conditions to be followed are specified in the crossing permit.
Typically, stoppage of railroad traffic is not required during construction or conductor stringing and
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tensioning activities. Crossing activities are similar to those for road crossings and typically involve
the use of guard structures as discussed below. Stringing and tensioning activities will be performed
in coordination with the appropriate railroad authorities. For safety and efficiency, stringing and
tensioning activities are performed during daylight periods and scheduled to coincide with times of
least railroad traffic. The railroad will typically provide a switchman who is present at all times when
work is being performed near or over any railroad line.

For protection of the public during stringing activities, temporary guard structures will be erected at
road crossing locations where necessary. Guard structures will consist of H-frame wood poles placed
on either side of the road to prevent ground wires, conductors, or equipment from falling on
underlying facilities and disrupting road traffic. Typically, guard structures are installed just outside
of the road ROW. Although the preference is for access to each of these guard structures to be
located outside the road ROW, it may be necessary for access to be within the road ROW depending
on topography and access restrictions imposed by the regulatory agency (i.e., State Department of
Transportation (DOT), county road and bridge department, etc.). Access use within the road ROW
will be performed in compliance with the stipulations of the crossing permit and regulatory agency
requirements.

Site specific road crossing locations with excessive widths (generally greater than 200 to 300 feet)
such as may occur on interstate highways would require installation of temporary guard structures in
medians between opposite traffic flow lanes. Although TransWest does not currently anticipate
needing guard structures in medians, as final engineering design progresses, locations requiring center
median guard structures may be identified. The erection and dismantling of these temporary guard
structures may require short-term traffic diversions. These short-term traffic diversions, which may
last from a few hours to a day, are most commonly a short duration closure of the shoulder of the road
or in more congested locations might consist of the closure of one lane of traffic. Complete closure of
one direction of traffic is not anticipated. Temporary traffic diversion signs, signals, markers, barriers
and traffic control personnel, if required by the State DOT, will be employed. These activities would
be coordinated with the appropriate State DOTs. Traffic disruptions will be kept to a minimum and
TransWest will comply with crossing permit requirements which typically limit durations of traffic
interruptions.

In urban locations or for extremely high volume roadways (such as interstate highways), the State
DOTs may require the installation of protective steel netting above the roadway for the duration of
wire stringing and tensioning operations (generally ranging from a few days to two to three weeks).
The installation of protective steel netting requires a brief closure of the roadway (generally 3 - 20
minutes) while the netting is pulled across the roadway and hoisted onto the temporary support
structures. This process is repeated when the netting is removed. Because of the heavy traffic
volume and the impact of stopping traffic, netting is typically installed during the lowest traffic period
(normally 3am to 5am on a Sunday morning) per the requirements of the State DOT. Although not
anticipated, any road stoppage will employ all appropriate State DOT traffic safety requirements
(signage, flagmen, lighting, signals, temporary barriers, law enforcement, etc.).

The delivery of large pieces of equipment or material as part of the construction process may slow or
interrupt traffic on state or county roads on a short-term basis. The duration of these types of traffic
disruption are typically very short, a few minutes or less while the delivery truck passes down a
roadway or turns a corner. The limited number of large pieces of equipment or material that are
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delivered to any one portion of the project tends to make traffic disruptions infrequent and generally
unnoticed by the motoring public.

Equipment for erecting guard structures will include augers, backhoes, line trucks, boom trucks, pole
trailers, and cranes. Guard structures may not be required for small roads. In such cases, other safety
measures such as barriers, flagmen, or other traffic controls will be used. Following stringing and
tensioning of all ground wires and conductors, the guard structures will be removed and the area
restored.

Pilot lines will be pulled (strung) from tower to tower by either a helicopter or land operated
equipment, and threaded through the stringing sheaves at each tower. Following pilot lines, a
stronger, larger diameter line will be attached to conductors to pull them onto towers. This process
will be repeated until the shield wire, optical ground wire, or conductor is pulled through all sheaves.

Shield wires, fiber optic cable, and conductors will be strung using powered pulling equipment at one
end and powered braking or tensioning equipment at the other end of a conductor segment. Site
dimensions for pulling and tensioning equipment are provided in Table 5. These sites may differ in
size and dimensions, however, depending on the structure’s purpose (e.g., mid-span or dead-end),
site-specific topography, and whether anchoring of the shield wire or conductor will be located at
these sites. The tensioner, in concert with the puller, will maintain tension on the ground wires or
conductor while they are fastened to the towers. Once each type of wire has been pulled in, the
tension and sag will be adjusted, stringing sheaves will be removed, and the conductors will be
permanently attached to the insulators.

Tension will be maintained on all insulator assemblies to ensure positive contact between insulators,
thereby avoiding sparking. Caution also will be exercised during construction to avoid scratching or
nicking the conductor surface, which may provide points for corona to occur. Refer to Figure 13 for a
general illustration of this procedure.

At tangent and small-angle towers, the conductors will be attached to the insulators using clamps
while at the larger angle dead-end structures the conductors are cut and attached to the insulator
assemblies by “dead-ending” the conductors, either with a compression fitting or an implosive type
fitting. Both are industry-recognized methods. When utilizing the implosive type fitting, pertinent
land management agencies, private landowners, and public safety organizations will be notified
before proceeding with this method.

Part of standard construction practices prior to conductor installation will involve measuring the
resistance of the ground to electrical current near the towers. If the measurements indicate a high
resistance, counterpoise will be installed, which will consist of trenching in-ground wire to a depth of
12 inches in non-cultivated land and 18 inches in cultivated land, with a ground rod driven at the end.
The counterpoise will be contained within the limits of the ROW and may be altered or doubled back
and forth to meet the requirements of the TWE Project. Typical equipment used for installing ground
rods includes line trucks, backhoes, and trenchers.

3.5.2.6 Clean-up and Site Reclamation

Construction sites, material storage yards, and access roads will be kept in an orderly condition
throughout the construction period. Refuse and trash will be removed from the sites and disposed of
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in an approved manner (e.g., in an approved landfill). In remote areas, trash and refuse will be
removed to a construction staging area and contained temporarily until such time as it can be hauled
to an approved site. No open burning of construction trash will occur. Contaminants such as oils,
hydraulic fluids, antifreeze, and fuels will not be dumped on the ground, and all spills will be cleaned
up. A Hazardous Materials Management Plan will be prepared with the COM Plan.

For permanent access roads, the primary road surface will remain and not be restored to original
contours so that a stable road will be present if equipment is needed to access a tower during
operation and maintenance. Construction roads and trails not required for maintenance will be
restored to the original contour, seeded, and be left in a condition acceptable to the land management
agency or private landowner. The surfaces of these construction roads and trails will be scarified as
needed to provide conditions that will facilitate natural revegetation, provide for proper drainage, and
prevent erosion (Western 2010).

Following construction, where reasonable, in the areas where it has been determined the access roads
will be temporary, the topsoil may be bladed back across the disturbed road section and the access
blocked as determined through mutual agreement by the Applicant and the appropriate land
management agency or private landowner. In these areas, seeds and roots contained within the
respread topsoil layer normally provide a natural source for new growth. A ROW Preparation,
Rehabilitation, and Restoration Plan will be developed.

Disturbed areas not required for access roads and maintenance areas around structures will be
restored and revegetated, as required by the appropriate land management agency or private
landowner. Temporary access roads will be decompacted and the topsoil replaced. The land-
management agency, private landowner or local National Resource Conservation Service (NRCS)
office will be consulted regarding the appropriate seed mix and rate to revegetate the road surface.
Vegetation on an eight-foot wide road surface may be periodically managed to allow equipment
travel if necessary. Temporary culverts will be removed. Drivable at-grade waterbars will be
installed where needed with frequency proportional to road slope to prevent erosion of the roadbed.
Applicable agency Best Management Practices (BMPs) will be implemented. All practical means
will be made to restore the land outside the minimum areas needed for safe operation and
maintenance to its original contour and to restore natural drainage patterns along the ROW.

3.5.3 Terminal and Substation Construction

Terminal construction activities will occur at the Northern and Southern Terminals. Section 3.5.9.3
summarizes the types of construction equipment to be used at each terminal, substation or series
compensation station. '’

Construction of the AC/DC converter stations, substations or series compensation stations will
initially consist of survey work, geotechnical sample drillings approximately 20 to 50 feet deep, and
soil resistivity measurements that will be used in the final design phases of the station. Once the final
design of the station has been completed, a Contractor will mobilize to perform site development

' Terminal construction for the proposed Project includes the adjacent substations. Separate substations and/or
series compensation stations are required for System Alternatives 2 and 3. Descriptions of the construction for
the substations and series compensation station for System Alternatives 2 and 3 are included within this section
for convenience and completeness.
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work, including grubbing and then reshaping the general grade to form a relatively (one percent
slope) flat working surface. This effort also will include the construction of permanent all-weather
access roads. An eight-foot-tall chain link fence will be erected around the perimeter of the terminal,
substation or series compensation station to prevent unauthorized personnel from accessing the
construction and staging areas. The perimeter fence will be a permanent feature to protect the public
from accessing the facility. The excavated and fill areas will be compacted to the required densities to
allow structural foundation installations. Oil containment structures required to prevent oil from
transformers, reactors, circuit breakers, etc., from getting into the ground or water bodies in the event
of rupture or leak, will be installed.

Following the foundation installation, underground electrical raceways and copper ground grid
installation will take place, followed by steel structure erection and area lighting. The steel structure
erection will overlap with the installation of the insulators and bus bar, as well as the installation of
the various high-voltage apparatus typical of an electrical substation. The converter valve hall and
ancillary buildings will be erected. The installation of the high-voltage transformers will require
special high-capacity cranes and crews (as recommended by the manufacturer) to be mobilized for the
unloading, setting into place, and final assembly of the transformers. While the above mentioned
activities are taking place, the enclosures that contains the control and protection equipment for the
terminal, substation and series compensation station will be constructed, equipped, and wired. A final
crushed rock surface will be placed on the subgrade to make for a stable driving and access platform
for the maintenance of the equipment. After the equipment has been installed, testing of the various
systems will take place, followed by electrical energization of the facility. The energization of the
facility generally is timed to take place with the completion of the transmission line work and other
required facilities.

Soil Boring

Typically, soil borings will be made on a 600-foot grid spacing within the terminal, substation or
series compensation station, particularly at the approximate location of large structures and equipment
such as substation dead-ends and transformers, to determine the engineering properties of the soil for
foundation design. Borings will be made with truck- or track-mounted equipment. The borings will
be approximately four inches in diameter, range from 20 to 50 feet deep, and be backfilled with the
excavated material upon completion of soil sampling,.

Clearing and Grading

The Contractor will mobilize to perform site development work including grubbing, grading and
construction of an all-weather access road (gravel). Clearing of all vegetation will be required for the
entire terminal, substation or series compensation station area, including a distance of approximately
eight to ten feet outside the fence.

Once the vegetation is cleared, the entire site will be graded essentially flat, with enough slope to
provide for runoff of precipitation. The site will be graded to use existing drainage patterns to the
extent possible. Depending upon the size of the site a more complex drainage design may be required
to handle larger volumes of runoff. Drainage design for large sites may require drainage zones,
retention basins, and drainage structures such as ditches or culverts. After grading, the entire site will
be treated with a soil sterilizer to prevent vegetation growth to minimize future maintenance.

Clearing and grading material will be disposed of in compliance with local ordinances. Material from
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off-site will be obtained at existing borrow or commercial sites and will be trucked to the site using
existing roads and the site access road.

Once installation of foundations, underground electrical raceways and copper ground grid are
completed, a four to six inch layer of crushed rock will be applied to the finished surface of the
station to provide a solid all-weather working surface and to protect personnel from high currents and
voltages during electrical fault conditions.

Storage and Staging Yards

Construction material storage yards may be located outside the terminal, substation or series
compensation station-fenced area near the facility being constructed. These storage yards may be part
of the terminal, substation series compensation station property or leased by the Contractor. After
construction is completed, all debris and unused materials will be removed and the staging/storage
yards returned to preconstruction conditions by the Contractor.

Grounding

A grounding system will be required in each terminal, substation and series compensation station for
detection of faults and for personnel safety. The grounding system typically consists of buried copper
conductor arranged in a grid and driven ground rods, typically eight to ten feet long. The ground rods
and any equipment and structures are connected to the grounding conductor. The amount of
conductor and length and number of ground rods required will be calculated based on fault current
and soil characteristics.

Fencing and Lighting

Security fencing will be installed around the entire perimeter of each terminal, substation and series
compensation station to protect sensitive equipment and prevent accidental contact with energized
conductors by third parties. This seven-foot-high fence would be constructed of chain link with steel
posts. One foot of barbed wire or similar material will be installed on top of the chain link yielding a
total fence height of eight feet. Locked gates will be installed at appropriate locations for authorized
vehicle and personnel access.

Safety and security lighting at the terminals, substations and series compensation stations will be
provided inside the fence for safety and security, and for uncommon emergency night repair work.
Dusk to dawn safety and security lighting will be used at the terminals and 500 kV AC substations.

Foundation Installation

Foundations for supporting structures and large buildings are of two types: spread footings or drilled
piers. Spread footings are placed by excavating the foundation area, placing forms and reinforced-
steel and anchor bolts, and pouring concrete into the forms. After the foundation has been poured, the
forms would be removed, and the surface of the foundation finished. Drilled pier foundations are
placed in a hole generally made by a track or truck-mounted auger. Reinforced-steel and anchor bolts
are placed into the hole using a track or truck-mounted crane. The portion of the foundation above
ground would be formed. The portion below ground uses the undisturbed earth of the augured hole as
the form. After the foundation has been poured, the forms would be removed, the excavation would
be backfilled, and the surface of the foundation finished.
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Equipment foundations for circuit breakers, transformers, and small prefabricated buildings will be
slab-on-grade type. These foundations are placed by excavating the foundation area; placing forms,
reinforced steel, and anchor bolts (if required); and placing concrete into the forms. After the
foundations have been poured, the forms are removed, and the surface of the foundation finished.
Where necessary, provisions will be made in the design of the foundations to mitigate potential
problems due to frost. Reinforced steel and anchor bolts will be transported to each site by truck,
either as a prefabricated cage or loose pieces, which will then be fabricated into cages on the site.
Concrete will be hauled to the site in concrete trucks. Excavated material will be spread at the site or
disposed of in accordance with agency requirements or local ordinances. Structures and equipment
will be attached to the foundations by means of threaded anchor bolts embedded in the concrete.
Some equipment such as transformers and reactors may not require anchor bolts.

Oil Containment

Some types of electrical equipment, such as transformers, and some types of reactors and circuit
breakers, are filled with an insulating mineral oil. Containment structures are required to prevent
equipment oil from getting into the ground or waterbodies in the event of a rupture or leak. These
structures take many forms depending on site requirements, environmental conditions, and regulatory
restrictions. The simplest type of oil containment is a pit, of a calculated capacity, under the oil-filled
equipment that has an oil-impervious liner. The pit is filled with rock to grade level. In case of an oil
leak or rupture, the oil captured in the containment pit is pumped into tanks or barrels and transported
to a disposal facility. If required, more elaborate oil-containment systems can be installed. This may
take the form of an on-site or off-site storage tank and/or oil-water separator equipment depending on
site requirements.

Structure and Equipment Installation

Supporting steel structures are erected on concrete foundations. These are set with a track or truck-
mounted crane and attached to the foundation anchor bolts by means of a steel base plate. These
structures will be used to support the energized conductors and certain types of equipment. This
equipment will be lifted onto the structure by means of a truck-mounted crane and bolted to the
structures; electrical connections are then made. Some equipment, such as transformers, reactors, and
circuit breakers, will be mounted directly to the foundations without supporting structures. These will
be set in place by means of a truck-mounted crane. Some of this equipment requires assembly and
testing on the pad. Electrical connections to the equipment will then be made.

Equipment Housing, Control, Storage and Ancillary Building Construction

The Project will require several buildings at each terminal, substation or series compensation site.
Depending upon size and function, these buildings will be either prefabricated or constructed on site
as concrete block or metal clad steel frame buildings.

The following provides a brief description and approximate dimension of the building types generally
required for the terminals:

The HVDC Converter Valve Hall is a large building that contains the high-voltage
electronics involved in the conversion process (referred to as valves), the valve cooling
circulation system (pipes required to circulate the cooling medium), clean air exchange, and
other supporting environmental conditions required for operation of the converter system.
The valves are typically suspended from the ceiling of the building which requires large
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clearance distances to the ground and surrounding structures due to the high voltages that
are generated within the building during the conversion process. The building will be
approximately 60 to 80 feet in height and the footprint will be approximately 200 by 80
feet. There will be two buildings of this size; one housing the valve equipment for the
positive DC pole and the other housing the equipment for the negative DC pole.

An HVDC Auxiliary Support Building is typically placed between the two valve halls or
very near the valve halls. This building contains the pumps and heat exchange system for
cooling of the valves. The building is typically 100 feet wide, 100 feet long and
approximately 20 feet high.

A Main Operations Building housing operations, general office and support functions is
approximately 150 by 150 feet square and is typically a two-story building with a complete
basement. The HVDC control room and supporting control systems are housed in a main
operations building. The telecommunications equipment, the HVDC controls equipment,
and the operational control room are typically located in separated secure spaces to assure
safety and to restrict access to all levels of automation and telecommunication. Operations,
administrative staff, and maintenance dispatch supporting facilities are also located within
this building. Control spaces will be equipped with full ranges of uninterrupted power
supply power protection, fire safety operations, and dispatcher coordination centers. This
facility will also include the SCADA control and monitoring systems for the Project’s entire
AC substation, and transmission systems as necessary up to the points of interconnection
with the regional grid.

The Security Control Office Building will be an approximately 30 by 30 foot single story
building with a full basement, to facilitate life safety and other equipment including
domicile facilities for security personnel on extended shift work.

The Diesel Generator Building will be an approximately 100 by 30 foot single story
building. This building contains diesel generators and support equipment necessary to
operate the facility on loss of the primary power source.

The DC Switchyard Building is typically a single story building of approximately 30 feet
by 60 feet. One or more control buildings may be required at each terminal to house control
devices, battery banks for primary control power, and remote monitoring equipment. The
size and construction of the building will depend on DC switchyard requirements.
Typically, the control building will be constructed of concrete block, pre-engineered metal
sheathed, or composite surfaced materials. Once the control house is erected, protection
and control equipment will be mounted and wired inside.

A Hazardous Chemical and Dry Storage Building will be developed to place the various
chemical bulk storage and other items outside and apart from the other buildings in the
terminal complex. This building will be approximately 30 feet by 30 feet. This building
will be supplied with the code required containment, life, and fire safety systems.

A Dry Indoor Storage Building will be developed based on the requirements of the
HVDC Contractor and is estimated to be approximately 100 feet by 150 feet, single story,
high bay building.
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The following provides a brief description and approximate dimension of the buildings types
generally required for the terminals, substations and series compensation stations:

The AC Switchyard Control House is typically a single story structure of approximately
30 feet by 60 feet. One or more control buildings may be required at each switchyard,
substation or series compensation station to house protective relays, control devices, battery
banks for primary control power, and remote monitoring equipment. The size and
construction of the building will depend on individual substation requirements. Typically,
the control building will be constructed of concrete block, pre-engineered metal sheathed,
or composite surfaced materials. Once the control house is erected, protection and control
equipment will be mounted and wired inside.

Conductor Installation

The two main types of high-voltage conductors used in terminals and substations are tubular
aluminum for rigid bus sections and/or stranded aluminum conductor for strain bus and connections
to equipment. Rigid bus will be a minimum of four inches in diameter and will be supported on
porcelain or polymer insulators on steel supports. The bus sections will be welded together and
attached to special fittings for connection to equipment. Stranded aluminum conductors will be used
as flexible connectors between the rigid bus and the station equipment.

Conduit and Control Cable Installation

Most terminal and substation equipment requires low-voltage connections to protect relaying and
control circuits. These circuits allow metering, protective functions, and control (both remote and
local) of the power system. Connections will be made from the control building to the equipment
through multi-conductor control cables installed in conduits and/or a pre-cast concrete cable trench
system.

3.5.4 Ground Electrode Construction

Construction of the two ground electrode facilities will be initiated with a survey and staking to
layout the location of the access road, deep earth electrode wells, control building and low voltage
underground electrical, control and monitoring cables connecting the wells to the control building.
The Contractor will mobilize to perform site development work including grubbing and grading and
construction of an all-weather access road (gravel). Grubbing, grading, and contouring of the entire
site is not required. Removal of vegetation will be required for the access road, control building site,
well sites, alignments of the underground electrical, control and monitoring cables and on-site
material storage yard/staging area.

Once the vegetation is cleared, the control building site will be graded essentially flat, with enough
slope to provide for runoff of precipitation. After grading, the control building site will be treated
with a soil sterilizer to prevent vegetation growth to minimize future maintenance. Next, a thin layer
of gravel or crushed rock will be applied to the finished surface of the control building site. With the
exception of the permanent and temporary access roads, no additional grading will be required.
Clearing and grading material will be disposed of in compliance with local ordinances. Material from
off-site will be obtained at existing borrow or commercial sites, and will be trucked to the
regeneration site using existing roads and the regeneration site access road.
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Security fencing will be installed around the perimeter of the control building site. This seven-foot-
high fence would be constructed of chain link with steel posts. One foot of barbed wire or similar
material will be installed on top of the chain link yielding a total fence height of eight feet. A locked
gate will be installed for authorized vehicle and personnel access.

Foundations for the prefabricated building will be slab-on-grade type. These foundations are placed
by excavating the foundation area; placing forms, reinforced steel, and anchor bolts; and placing
concrete into the forms. After the foundations have been poured, the forms are removed, and the
surface of the foundation finished. Where necessary, provisions will be made in the design of the
foundations to mitigate potential problems due to frost.

Reinforced steel and anchor bolts will be transported to each site by truck which will then be
fabricated into cages on the site. Concrete will be hauled to the site in concrete trucks. Excavated
material will be spread at the site or disposed of in accordance with agency requirements or local
ordinances. The pre-fabricated building will be transported to the site by truck and attached to the
foundations by means of threaded anchor bolts embedded in the concrete.

Each ground electrode site will require drilling approximately 60 deep earth wells. Each electrode
well will be a 12 to 18 inch diameter bore drilled to a depth of 200 to 700 feet (depth based upon
engineering and design). The well drilling will require small amounts of water which will be
procured from commercial or municipal sources. Ground water will not be removed although small
amounts of water, mud and spoil will be brought to the surface as part of the drilling process. All
excess water, mud, drilling fluids, and spoils will be contained adjacent to the drill rig and when
completed will be disposed of per landowner and agency requirements.

Once drilling is completed, a wire will be grouted into the well, the well capped, and a small area
excavated around the well head for the installation of the utility access vault. A precast concrete
utility access vault is installed. This utility access vault provides access to the well in addition to
preventing public access to the well connections or electrode components.

Several underground cables are installed in trench connecting each well to the control building. These
cables provide a low voltage electrical connection from the control building to each well, and perform
control and monitoring functions. Cables will be direct buried with the trench backfilled and
compacted with spoil. Once backfilling is complete, the trenched area will be contoured back to
match existing slopes and grades.

A communication system used for monitoring and control of the ground electrode facility will be
installed. This communication link will require installation of either a buried or overhead fiber optic
cable, and equipment or fixed radio communication equipment and antenna.

Connection to a local electric distribution circuit will be required to provide power to the site.
Additionally, an emergency generator with a liquid propane (LP) gas fuel tank will be installed
adjacent to the control building inside the fenced area.

3.5.5 Communications System Construction

The fiber optic network will require regeneration sites at periodic distances along the transmission
line, as determined in the detailed engineering studies. In general, these regeneration sites are planned
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to be within the transmission line ROW. The communications system facilities will be constructed
concurrently with the transmission line.

Construction will be initiated with a survey and staking to layout the location, and extent of the
regeneration site. The Contractor will mobilize to perform site development work including grubbing,
grading, and construction of an all-weather access road (gravel).

Clearing of all vegetation will be required for the entire regeneration site, including a distance of
approximately eight to ten feet outside the fence. Once the vegetation is cleared, the entire
regeneration site will be graded essentially flat, with enough slope to provide for runoff of
precipitation. After grading, the entire site will be treated with a soil sterilizer to prevent vegetation
growth to minimize future maintenance. Next, a thin layer of gravel or crushed rock will be applied
to the finished surface of the regeneration site. Clearing and grading material will be disposed of in
compliance with local ordinances. Material from off-site will be obtained at existing borrow or
commercial sites, and will be trucked to the regeneration site using existing roads and the
regeneration site access road.

Security fencing will be installed around the entire perimeter of each regeneration station. This
seven-foot-high fence would be constructed of chain link with steel posts. One foot of barbed wire or
similar material will be installed on top of the chain link yielding a total fence height of eight feet. A
locked gate will be installed for authorized vehicle and personnel access.

Foundations for the prefabricated building(s) will be slab-on-grade type. These foundations are
placed by excavating the foundation area; placing forms, reinforced steel, and anchor bolts; and
placing concrete into the forms. After the foundations have been poured, the forms are removed, and
the surface of the foundation finished. Where necessary, provision will be made in the design of the
foundations to mitigate potential problems due to frost.

Reinforced steel and anchor bolts will be transported to each site by truck which will then be
fabricated into cages on the site. Concrete will be hauled to the site in concrete trucks. Excavated
material will be spread at the site or disposed of in accordance with agency requirements or local
ordinances. Pre-fabricated building(s) will be transported to the site by truck and attached to the
foundations by means of threaded anchor bolts embedded in the concrete.

The fiber optic cable will be connected from the splice box located near the bottom of the nearest
transmission structure to the control building at the regeneration site via two diverse paths, either
overhead or underground. The overhead path may require one, two or three short distribution type
poles all located on the transmission ROW. An underground path will require trenching and burial of
an underground fiber optic cable. All trenching is to occur on the transmission ROW.

Connection to a local electric distribution circuit will be required to provide power to the site.
Additionally, an emergency generator with a LP gas fuel tank will be installed at the site inside the
fenced area.

A short tower (generally less than 30 feet) with a UHF/VHF radio antenna will be installed to provide
communication support for transmission line patrol and maintenance operations and allow emergency
operations independent of commercial common carrier (i.e., cellular telephone).
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3.5.6 Post Construction Clean-Up and Restoration

Terminal, ground electrode, series compensation station and transmission line construction will
generate a variety of solid wastes including concrete, hardware, and wood debris. The solid wastes
generated during construction will be recycled or hauled away for disposal. Excavation along the
ROW and at terminals and substations will generate excavated subsoil spoil that could potentially be
used as fill; however, some of the excavated material will be removed for disposal.

The majority of waste associated with terminal and substation construction results from spoils created
during site grading. Very little of the soil excavated during foundation installation is waste product.
Above-grade waste will be packing material such as crates, pallets, and paper wrapping to protect
equipment during shipping. It is assumed a 12-yard dumpster will be filled once a week with waste
material for the duration of each terminal or substation project.

Clean-up and restoration will consist of:
e Removing packing crate reels, shipping material and debris, and disposing of them at
approved landfill sites;
e Backfilling holes and ruts in access roads, installing water bars, and doing final grading;
e Dressing work sites and structure sites to remove ruts;

e Mitigating soil compaction and leveling, disking, and preparing areas for seeding, as
required;

e Maintaining permanent access roads as needed for future maintenance work;

e [eaving access roads in place, but not regularly maintaining them. Access roads will be
graded, have water bars installed, and reseeded to encourage vegetation cover according to
appropriate land management agency or private landowner requirements;

e Repairing fences and gates to their original condition or better;
e Grounding fences;

o Seeding and revegetating, as specified in the COM Plan and in accordance with appropriate
land management agency or private landowner requirements; and

e Contacting property owners and processing claims for settlement.

3.5.7 Special Construction Practices

3.5.7.1 Blasting

As described earlier in this section, foundations for tubular steel poles and self supporting steel lattice
towers will normally be installed using drilled shafts or piers. Foundations for guyed steel lattice
towers will typically be small precast or cast-in-place concrete pedestals. If hard rock is encountered
within the planned drilling depth, blasting may be required to loosen or fracture the rock to reach the
required depth to install the tower foundations. Areas where blasting will likely occur will be
identified during final design based on the geologic conditions of the Agency Preferred Alternative
alignment as determined by the geotechnical investigation. The Contractor will be required to
prepare a Blasting Plan for the Project, subject to the approval of the Applicant. The Blasting Plan
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will detail the Contractor’s proposals for compliance with the Applicant’s blasting specifications and
Blasting Plan framework from the COM Plan, and will detail the general concepts proposed to
achieve the desired excavations. In addition, the Plan will address proposed methods for controlling
fly rock, for blasting warnings, and for use of non-electrical blasting systems. The Contractor will be
required to provide data to support the adequacy of the proposed efforts regarding the safety of
structures and slopes and to ensure that an adequate foundation is obtained. When utilized, blasting
will take place between sunrise and sunset.

The Blasting Plan will contain shot plans which will detail the drilling and blasting procedures; the
number, location, diameter, and inclination of drill holes; the amount, type, and distribution of
explosive per hole and delay; and pounds of explosive per square foot for pre-splitting and smooth
blasting. The Contractor will be required to maintain explosives logs.

Blasting near buildings, structures, and other facilities susceptible to vibration or air blast damage will
be carefully planned by the Contractor and the Applicant, and controlled to eliminate the possibility
of damage to such facilities and structures. The Blasting Plan will include provisions for control to
eliminate vibration, fly rock, and air blast damage.

Blasting will be very brief in duration (milliseconds), and the noise will dissipate with distance.
Blasting produces less noise and vibration than comparable non-blasting methods to remove hard
rock. Non-blasting methods include track rig drills, rock breakers, jack hammers, rotary percussion
drills, core barrels, and rotary rock drills with rock bits, which all require much longer time duration
to excavate the same amount of rock as blasting.

3.5.7.2 Helicopter Construction

Helicopter construction techniques may be used for the erection of structures, stringing of conductor
and shield wire, and other Project construction activities. The use of helicopters for structure erection
is evaluated based on site- and region-specific considerations including access to structure locations,
sensitive resources, permitting restrictions, construction schedule, weight of structural components,
time of year, elevation, availability of heavy lift helicopters, and/or construction economics.

Helicopter erection of structures is a viable option for all locations without restrictions prohibiting or
restricting helicopter use. As such “fly yards”, each seven acres in size have been incorporated into
Project planning. In areas without restrictions on helicopter usage, the decision to employ helicopter
construction techniques will be determined by the Contractor. However it is not anticipated that
helicopter erection will be used except potentially in areas with extremely difficult access, in areas
with some form of access restriction or in areas required by mitigation measures.

The use of helicopters for pulling shield wire and conductor lead lines is the normal and expected
construction technique for wire stringing, as such, helicopters will be used for this purpose on the
Project.

Other Project construction activities potentially facilitated by helicopters may include delivery of
construction laborers, equipment, and materials to structure sites; structure placement and hardware
installation. Helicopters may also be used to support the administration and management of the
Project by the Applicant. Except in areas with restrictions on constructing or maintaining access
roads, the use of helicopter construction methods would not change the length of the access road
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system required for operating the Project, because vehicle access will be required to each structure
site regardless of the construction method employed.

When helicopter construction methods are employed, the structure assembly activities will be based
at a fly yard. The fly yards will be approximately seven acres and will be sited typically at about five
mile intervals within the section of the line employing helicopter erection. Optimum helicopter
methods of erection will be used. Bundles of steel members and associated hardware for up to 15 to
20 towers (generally to include insulators, hardware, blocking, stringing sheaves, etc.) are transported
to the appropriate fly yard by truck and stored. The steel bundles are opened and laid out by
component section and then assembled into assemblies of convenient size and weight according to the
helicopter’s lifting capabilities. The leg extensions are typically transported to the tower location,
assembled, and erected in place (with smaller equipment) in preparation for flying the completed
tower sections to each location. After a planned quantity of towers is completely assembled, the
helicopter and support force are mobilized and, within a few days, will set all the planned towers
within a given section. A follow-up crew will then tighten all the bolts in the joints.

Prior to installation, each tower would be assembled in multiple sections at the fly yard. Tower
sections or components would be assembled by weight, based on the lifting capacity of the helicopter
in use. The lift capacity of helicopters is dependent on the elevation of the fly yard, the tower site,
and the intervening terrain. The heavy lift helicopters that could be used to erect the complete towers
or sections of a tower would be able to lift a maximum of 15,000 to 20,000 pounds per flight,
depending on elevation.

After assembly at the fly yard, the complete tower or tower section would be attached by cables from
the helicopter to the top of the tower section and airlifted to the tower location. Upon arrival at the
tower location, the section would be placed directly onto the foundation or atop the previous tower
section. Guide brackets attached on top of each section would assist in aligning the stacked sections.
Once aligned correctly, line crews would climb the towers to bolt the sections together permanently.

It should be noted that the fly yard locations provided are considered approximate and subject to
change, additions, or deletions upon acquisition of a Contractor prior to the beginning of construction.
Upon completion of field review, a final determination would be made on the necessity of certain fly
yards and the respective locations that provide the most efficient, economic, safest, and least
impactful use of the fly yards that are needed.

A helicopter may be used to move personnel and equipment (e.g., pulling lines and assembling
towers). Helicopters will set down in areas previously identified to receive temporary disturbance
such as fly yards and staging areas. Travelers may be dropped at pulling and tensioning sites or other
work areas previously described. Spill protection measures will be in place and all FAA regulations
will be followed. Notification will be made to coordinate the air space with other possible helicopters
or aircraft in the area (i.e., seeding operations, fire support, and Military Operation Areas).

If needed, additional temporary work areas within close proximity to or on the ROW will be
identified by the Contractor and approved by the appropriate land management agency or private
landowner for landing and refueling the helicopter. Each fuel truck will be equipped with automatic
shutoff valves and will carry spill kits. In addition to the required preventive spill measures, a water
truck may be required to spray the site to reduce dust. The Contractor will be required to clean up
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any materials released on the ROW. Any accidental spills will be handled according to the guidelines
presented in the Hazardous Materials Management Plan.

3.5.7.3 Roadless Construction Methods

The proposed TWE Project corridor reference line crosses the edges of six IRAs in three national
forests: Atchinson, Mogotsu, and Moody Wash IRAs in Dixie National Forest; 418008 and 418009
IRAs in Uinta-Wasatch-Cache National Forest; and Cedar Knoll IRA in Manti-La Sal National
Forest. In total, the proposed TWE Project ROW crosses approximately 10 miles of IRAs of its total
725-mile length. In addition to the standard construction methods planned for the TWE Project, two
specialized construction methods can be used where specific conditions are present that restrict the
use of standard methods such as can be found in IRAs.

Within these IRAs, the TWE Project could be constructed by one of two specialized construction
methods:

1. Construction zone method

2. Helicopter-only construction method

The standard construction methods described in this PDTR are the preferred methods for the TWE
Project. Under specific conditions where access road construction is prohibited, the construction zone
method eliminates the need for access roads and allows standard construction methods to take place
with specialized vehicles. In extreme conditions where access road construction is prohibited and
vegetation clearing is not needed along the entire ROW per Level 3 — Selective ROW Clearance-
Based Vegetation Management described in Section 3.6.2.1, the helicopter-only construction method
would be effective. These two specialized construction methods are described below.

Construction Zone Method

The Applicant is not proposing to build or maintain any temporary or permanent roads across IRAs.
The proposed Project will entail establishing a construction zone for the sole purpose of
accommodating motorized equipment needed to construct and bring in supplies necessary for the
installation of the £600 kV DC transmission line. There will be no addition of forest classified or
temporary road miles for either construction or maintenance of the TWE Project. Existing forest
system roads will be used to access the TWE Project transmission line construction ROW.

A 100-foot-wide construction ROW (construction zone) will be used for installing the transmission
line. Helicopter construction methods may be used to the extent practical. Vegetation clearing,
grading, and temporary work areas within the IRAs would occur within the construction zone.
Topsoil will be salvaged and stockpiled. The extent of construction disturbances would be the same
or similar, as previously described for the proposed TWE Project standard construction methods.
Although construction of the entire Project is anticipated to occur over an approximately three-year
period, construction within a particular IRA from initial ground disturbance to start of reclamation is
expected to occur over a six to nine month timeframe.

Following the completion of construction activities, the construction zone will be reclaimed.
Disturbed areas will be re-contoured, topsoil replaced, and disturbed lands revegetated with
vegetation consistent with USFS requirements and the Vegetation Management Plan. Revegetation
treatments would be monitored for three to five years, in accordance with USFS requirements. Once
the construction zone is reclaimed, routine maintenance would be via aircraft or low-impact vehicles
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such as vehicles with rubber treading, low pressure tires, or specialized mechanical movement to
accommodate the terrain and landscape, and all-terrain vehicles (ATVs), or by non-motorized
methods (e.g., foot, horseback, or other non-motorized methods). Unless otherwise approved, the
transmission line ROW would only be accessed with motorized equipment for emergency repairs, or
to maintain NESC electrical line clearances. Long-term disturbances would include maintenance of a
limited ROW width, in which active vegetation management would occur. Authorization for
continued vegetation management and emergency repairs would be the responsibility of the USFS
and conducted in accordance with the COM Plan and USFS stipulations.

The Applicant will work with the USFS to control the use of the ROW and prevent unauthorized
travel along the ROW by off-road vehicles. Measures would be determined in consultation with the
USFS and may include the following: a) installing gates or other man-made physical barriers; b)
creating natural barriers (e.g. large boulders or debris); and c¢) stockpiling trees cut for ROW clearing
at barrier locations.

Helicopter-Only Construction Method

The Applicant is not proposing to build or maintain any temporary or permanent roads across IRAs.
This method would construct the Project in IRAs using helicopter-only construction methods
supported by minimal impact overland travel. A detailed description of helicopter construction
techniques are provided in Section 3.5.7.2. Helicopters would transport personnel, drilling
equipment, towers and other construction materials to and from the ROW and would be used for wire
stringing. Access to the ROW also could be accomplished by overland travel using low-impact
vehicles as described above for the Construction Zone Method. No blade work would be performed
to assist overland travel within the IRAs.

Within an IRA, the structure foundations could be constructed by several methods depending on soil
conditions, terrain conditions, and final engineering design. Examples of construction options for
installing tower foundations include using precast concrete support pedestals for the guyed steel
lattice structures and micro-piles for the self supporting lattice tower foundations transported into the
IRA by helicopter or by overland travel using low-impact vehicles. Tower structure sections would
be preassembled at approved construction fly yards located outside of the IRAs and airlifted to the
tower site locations by helicopter for erection.

Following the completion of construction activities, any temporary disturbance, including any
associated with overland travel to access the ROW within the IRA, would be reclaimed and
maintained as described above for the Construction Zone Method.

3.5.7.4 Construction in Sensitive Water Resource Areas

Waterbody and Wetland Crossings

Access roads will be designed and constructed to minimize disruption of natural drainage patterns and
waterbodies including rivers, streams, ephemeral streams, ponds, lakes, reservoirs, and playas.
Structure sites, new access roads, and other disturbed areas will be located away from waterbodies,
wherever practicable. Each waterbody crossing will be designed in a distinct segment of the
associated access roads as advanced engineering is completed. On all federally-managed lands, the
Applicant will consult with the managing agency regarding relevant standards and guidelines
pertaining to waterbody road-crossing methods.
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Consultation will include site assessment, design, installation, maintenance, and decommissioning of
the crossings. Wherever needed, culverts, low-water crossings, and other devices of adequate
accepted design will be used to accommodate estimated peak flows of waterways, including crossings
of all affected perennial, intermittent, and ephemeral streams. Construction disturbances of banks and
beds of waterbodies will be minimized. Performance of low water stream crossings (i.e. drive thru
and ford) will be monitored for the life of the access road, and maintained as necessary to preserve
water quality. Figure 16 shows typical road designs for low-water crossings and culvert stream
crossings.

Potential types of water crossings that would be implemented include:

e Drive Thru (Arizona Crossing): Crossing of a channel with minimal vegetation removal
where no cut or fill is needed. This is typical for low-precipitation sagebrush country
characterized by rolling topography and streams that rarely flow with water.

e Ford: Crossing of a channel that includes grading and stabilization. Stream banks and
approaches will be graded and stabilized with rock or other erosion control devices to allow
vehicle passage. With approval of the land management agency, streambeds in select areas
will be reinforced with coarse rock material to support vehicle loads, prevent erosion, and
minimize sedimentation of the waterways. Coarse rock will be installed in the streambed in a
manner such that it will not raise the level of the streambed, thus allowing continued
movement of water, fish, and debris. A typical ford crossing results in a disturbance footprint
25 feet wide (along the waterbody) and 50 feet long (along the roadway) for 1,250 square feet
or 0.03 acre of disturbed area at each crossing. The 0.03 acre is based on an estimated
disturbance based on the requirement to operate equipment within the riparian area to
construct a 14-foot-wide travelway and install armoring to protect it from erosion.

o Culvert: Crossing of a waterbody that includes installation of a culvert and construction of a
stable road surface for vehicle passage over the culvert. Culverts will be designed and
installed under the direction of a qualified engineer who, in collaboration with a hydrologist
and an aquatic biologist where required by the land management agency, will specify
placement locations; culvert gradient, height, and sizing; and proper construction methods.
Culvert design will consider roadbed loading and debris size and volume. The disturbance
footprint for a typical culvert installation is estimated to be 50 feet wide (along the
waterbody) and 150 feet long (along the road) for 7,500 square feet or 0.17 acre of disturbed
area at each crossing. This disturbed area includes approaches to the crossing and side slopes.
The amount of area disturbed by excavation and fill material at each crossing will typically be
much less and will be determined during final design and engineering. Ground-disturbing
activities will comply with agency approved BMPs. Construction will occur during periods of
low water or normal flow. The operation of construction equipment in riparian areas will be
minimized. All culverts will be designed and installed to meet specified riparian conditions,
as identified in applicable unit management plans. Culvert slope will not exceed stream
gradient.

Culverts will typically be partially buried in the streambed to maintain streambed material in
the culvert. Sandbags or other non-erosive material will be placed around culverts to prevent
scour or water flow outside the culvert. Adjacent sediment control structures such as silt

PROJECT DESCRIPTION TECHNICAL REPORT PAGE 73



TransWest Express Transmission Project

fences, check dams, rock armoring, or riprap may be necessary to prevent erosion or
sedimentation. Stream banks and approaches may be stabilized with rock or other erosion
control devices. Culverts will be inspected annually for proper operation and maintained to
preserve water quality for the life of the Project (estimated at 50 years or longer).

Wetlands will be avoided to the extent possible and practical in siting transmission line structures,
terminals, ground electrode systems, temporary work areas, and access roads. Wetlands can typically
be spanned by transmission lines to avoid impacts. Temporary access roads requiring a wetland
crossing can minimize impacts by implementing timber or other types of mats that can support
construction equipment. The use of mats avoids having to fill the wetland causing permanent
impacts. Impacts to wetlands and waters of the U.S. will require a CWA Section 404 permit from the
U.S. Army Corps of Engineers (USACE), National Pollutant Discharge Elimination System (NPDES)
Construction Stormwater Permit (Section 402), and Section 401 water quality certification.

3.5.8 Water Use

Water Uses and Purpose. Construction of the transmission lines and substation/converter stations will
require water. Major water uses are for transmission line structure and substation foundations, and
dust control during ROW and substation grading and site work. A minor use of water during
construction would include the establishment of substation landscaping where required.

Water usage for transmission line construction is for two primary purposes: foundation construction
and ROW dust control. In the construction of foundations, water is transported to the batch plant site
where it will be used to produce concrete. From the batch plant, the wet concrete will be transported
to the structure site in concrete trucks for use in foundation installation.

Construction of the transmission lines and related facilities will generate a temporary increase in
fugitive dust. If the level of fugitive dust is too high in specific project areas, as determined in
cooperation with the landowner or agency, water would be applied to disturbed areas to minimize
dust.

Water usage for substation/converter station construction is primarily for dust control during site
preparation work. During this period, construction equipment would be cutting, moving, and
compacting the subgrade surface. As a result, water trucks patrolling the site to control dust would
make as many as one pass per hour over the site. Once site preparation work is complete, concrete
for the placement of foundations becomes the largest user of water and dust control becomes
minimal.
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Once site grading is complete, the balance of the substation construction work would be performed on
bare subgrade soil or subgrade with a thin layer of rock. Fire risk would be minimal due to the bare
ground or rock surface and would be contained within the confines of station-fenced area.

Water Use Estimates. The estimated water required per mile of transmission line construction is
approximately 3,400 gallons for foundation concrete and 240,000 gallons for dust control. Water
required for construction of the Northern Terminal is estimated to be 600,000 gallons including dust
control. Water required for construction of the Southern Terminal is estimated to be 400,000 gallons
including dust control due to less disturbance and fewer foundations. Estimated water required for
each ground electrode site is 150,000 gallons including dust control. The required water will be
procured from municipal sources, from commercial sources, or under a temporary water use
agreement with landowners holding existing water rights. No new water rights will be required.

3.5.9 Construction Schedule, Workforce and Equipment

The proposed construction schedule for the TWE Project will be developed for the Agency Preferred
Alternative during engineering and design. The construction schedule for the TWE Project will
incorporate timing restrictions for special status plant and animal species, as determined by the land
management and regulatory agencies in their respective decision documents. For purposes of the
DEIS analysis, conceptual schedules have been developed, which provide general estimates on the
duration of activities for each of the proposed TWE Project facilities. Conceptual schedules are
described in Section 3.5.9.1. Estimated workforce and equipment needs are described in Sections
3.5.9.2 and 3.5.9.3, respectively.

3.5.9.1 Construction Schedule

It is anticipated that total construction timeframe for the transmission line will be approximately three
years, concurrent with terminals and ground electrode system construction.

Conceptual schedules for the proposed TWE Project are shown in Figures 17, 18, 19 and 20. Figure
17 provides a bar chart construction schedule for a typical 20-mile stretch of the £600 kV DC
transmission line. Figure 18 shows the entire conceptual schedule for constructing the 725 mile long
+600 kV DC transmission line, including access roads and communication facilities. Figure 19 is a
schedule for the proposed Northern and Southern Terminals, and Figure 20 is a construction schedule
for the ground electrode systems.

For planning purposes, the overall schedule for the transmission line has been separated into three
construction spreads or operations by line segment. The transmission line schedules show a staggered
start to allow time for setups, material and equipment logistics and coordination between spreads. The
total elapsed time of the combined transmission line schedule is approximately 137 weeks. These
construction schedules include consideration for the anticipated conditions; however, severe winter
weather, delays in equipment manufacturing and/or delivery, seasonal restrictions required for
permitting and/or unexpected mitigation could interrupt the schedule inserting delays of weeks to
several months or more.

Construction spreads for the transmission line are anticipated at three different locations. The
approximate geographic locations are: (1) Northern Terminal to North-East Utah (approximately 221
miles); (2) North-East Utah to West-Central Utah (approximately 235 miles); and (3) West-Central
Utah to the Southern Terminal (approximately 269 miles). The line construction will progress
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simultaneously at these locations. The construction spreads for the transmission line have been
designed such that one or more Contractors may be employed to construct the complete line.

The duration of transmission line construction activities on any given parcel of land may extend up to
a year, although the total amount of time of actual construction activity would be much shorter, in the
range of a few months. Over any particular section of the route, transmission line construction would
be characterized by short periods (ranging from a day to one to two weeks) of relatively intense
activity interspersed with periods with no activity. Figure 17 illustrates the typical durations for the
construction of a 20-mile section of the transmission line.

The construction of the Northern and Southern Terminals is planned to start approximately three to
six months after the start of the construction of the transmission line and run concurrently. The total
elapsed time is scheduled for approximately two years. These construction schedules include
consideration for the anticipated conditions; however, severe winter weather at the Northern Terminal
could interrupt the schedule inserting delays of weeks to several months or more.
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