

# Overview of the Planning Process

We are currently here

**Public Comment Scoping Period (90 days)**

**Spring 2013**

**Develop Draft RMP/EIS with scoping input and participation from stakeholders and Cooperating Agencies**

**Fall 2013/  
2014**

**Draft RMP/EIS 90 day Public Comment Period**

**Spring and  
Summer 2014**

**Use comments to help prepare Proposed RMP/Final EIS**

**Fall 2014/  
2015**

**Proposed RMP/Final EIS Public Review and Protest Period (30 days)**

**Summer 2015**

**Prepare Record of Decision (ROD) and Approved RMP**

**Fall 2015**