

Resource Management Plan Revision-Schedule

TASK	SCHEDULED DATE
PUBLIC SCOPING	
Publish NOI	June 10, 2010
Public Scoping Meetings	July 2010
Public Scoping Period Ends	August 30, 2010
Publish Scoping Report	May 13, 2011
DRAFT RMPR/EIS	
Alternatives Development and Prepare Draft RMP/EIS	2012-2016
Complete Draft EIS	August 2016
Publish NOA, Begin Public Review (90-day Public Comment Period)	September 2016
Public Meetings	September/October 2016 – November 2016
End Public Review Period	December 2016
FINAL RMPR/EIS	
Complete Proposed RMP/Final EIS	March 2017
Begin Governor's 60-day Review Period	March 2017
Send NOA to Federal Register, Begin 30-day Public Review Period	March 2017
End Public Review Period	May 2017
End Governor's Review Period and Public Review Period	July 2017
Resolve Protests	September 2017
Final RMP and ROD to Public	October 2017