

Bagdad EA Schedule *May 12, 2015*

	May	June	July	August	September	October
Submit Chapter 1 to Team	May 13, 2015					
Review Chapter 1 - Team Meeting	May 28, 2015					
Finalize Chapter 1 - SWCA		June 12, 2015				
Submit Chapter 2 to Team		June 1, 2015				
Review Chapter 2 - Team Meeting		June 15, 2015				
Finalize Chapter 2 - SWCA		June 30, 2015				
Issues Analysis for all Resources - SWCA Specialists						
Chapter 3 Affected Environment / Impact Analysis - Write Draft - SWCA Specialists						
Submit Chapter 3 to Team				August 3, 2015		
Review Chapter 3 - Team Meeting				August 17-18, 2015		
BLM Significance Review - Write Draft FONSI				August 18 - 28, 2015		
Finalize Chapter 3 - SWCA				August 28, 2015		
Finalize Draft FONSI - SWCA				August 28, 2015		
Final document QAQC, editorial					August 29 - Sept 6, 2015	
Release EA/Unsigned FONSI					September 7, 2015	
Comment Period					Comment begins September 7	Comment ends October 6
Comment Analysis / Decision Record (DR) Preparation						24 Days to Finalize/sign
MPO Approval Letter						24 Days to Finalize/sign
ROW Amendment Approval Letter						24 Days to Finalize/sign
Publish Signed FONSI / DR						October 30, 2015