

Milestones for November 2013

Continuation of Route Evaluation for the North TMA

11-18-2013 through 11-22-2013	<p>WEEK #4</p> <p>All of the known routes for Zone 3 of the North Travel Management Area are completed. Evaluations for Zone 4 are started.</p> <p>Zone 3 for the North TMA includes all BLM lands that lie south of the primarily to the Jones Hole Road Scenic Backway and from the Colorado border running west to the Ashley National Forest boundary.</p> <p>Team members include BLM resource specialists as well a representative from Uintah County.</p> <p>For this fourth week, 193 segments were analyzed comprising nearly 119 miles of roads and routes.</p>		
		# of Segments Evaluated	Number of Miles
	Week #1	151	110
	Week #2	220	106
	Week #3	233	133
	Week #4	193	119
	TOTAL	797	468