

Milestones for December 2013

Continuation of Route Evaluation for the North TMA

<p>12-09-2013 through 12-13-2013</p>	<p>WEEK #5</p> <p>All of the known routes for Daggett County are finished.</p> <p>Zone 4 for the North TMA includes all BLM lands that lie east and south of the Jones Hole Road Scenic Backway and then southward to the north half of Dinosaur National Monument.</p> <p>Team members include BLM resource specialists as well a representative from Dinosaur National Monument (National Park Service).</p> <p>For this fifth week, 212 segments were analyzed comprising nearly 122 miles of roads and routes.</p>		
		# of Segments Evaluated	Number of Miles
	Week #1	151	110
	Week #2	220	106
	Week #3	233	133
	Week #4	193	119
	Week #5	212	122
	TOTAL	1009	590