

Milestones for January 2014

Continuation of Route Evaluation for the North TMA

| | | | |
|-------------------------------------|--|--------------------------------|------------------------|
| 01-13-2014 through 01-17-2013 | <p>WEEK #5</p> <p>All of the known routes for Zone 4 of the North Travel Management Area are completed. Evaluations for Zone 5 were started.</p> <p>Zone 5 for the North TMA includes all BLM lands that lie east and south of the Jones Hole Road Scenic Backway and then southward to the north half of Dinosaur National Monument.</p> <p>Team members include BLM resource specialists as well representatives from the Price Field Office who came to observe the evaluation process. The PFO will commence their route evaluation process in the next 2-3 months. Also in attendance for part of the week was the Utah BLM Trails and Travel Management Coordinator from the BLM Utah State Office.</p> <p>For this sixth week, 205 segments were analyzed comprising nearly 149 miles of roads and routes.</p> | | |
| | | # of Segments Evaluated | Number of Miles |
| | Week #1 | 151 | 110 |
| | Week #2 | 220 | 106 |
| | Week #3 | 233 | 133 |
| | Week #4 | 193 | 119 |
| | Week #5 | 212 | 122 |
| | Week #6 | 205 | 149 |
| | TOTAL | 1214 | 739 |