
6/20/2016 

ARBO II Potential Restoration Projects on Salem District Slated for Decisions in FY 2016                   Page 1 of 5 

ARBO II Potential Restoration Projects on Salem District (Salem District Aquatic and Riparian Habitat Restoration Revised DR section 8.0 or other listed 
EA/DRs) 

Projects to be completed this year will not exceed the annual units described by restoration activity categories described in the associated NEPA documents.  
 

Project Name Field 
Office 

Township 
Range 
Section 

Status  
 
Probable 
Start/end 

EA/DR Restoration 
Activity Categories Description Units 

treated Contact* NEPA Documents 
covering the project  

Link to ePlanning 
Project Page(s) 

Lower North 
Fork 
Clackamas 
Restoration 
Project 
 
[BLM-OR080-
083-16] 

Cascades 
T.4S., 
R4E., 
section 12 

DNA in 
progress 
 
7/15 - 8/31 
2016 

[1] Large wood, 
boulder, and gravel 
placement 
 
 
 
 
 
 
 
 
[2] Reconnection of 
Existing Side 
Channels and 
Alcoves 

Construct 3 to 4 large 
wood habitat structures to 
improve fish rearing 
habitat and place large 
boulders in several riffles 
to create holding habitat 
for fish. 
Estimate: Add 80 cubic 
yards, add 80 logs on 0.2 
miles 
 
Estimate: Remove 100 
cubic yards, add 25 logs on 
0.1 miles 

0.2 miles 
 
 
 
 
 
 
 
0.1 miles 

Bruce 
Zoellick 
 
 

Salem District 
Aquatic and Riparian 
Habitat Restoration 

Revised 
Environmental 

Assessment (EA) and 
Decision Record 

(DR) 
 

ePlanning #  
DOI-BLM-ORWA-
S000-2012-0001-EA 

 
 

EA/DR - DOI-BLM-
ORWA-S000-2012-
0001-EA 
 
 
Lower North Fork 
Clackamas 
Restoration Project 
DNA 
 

Salmon River 
–  
Ruff-N-Ready 
Side Channel 
[BLM-OR080-
085-16] 

Cascades 
T.2S., 
R.7E.,  
section 31 

DNA in 
progress 
 
7/15 - 8/31 
2016 

Reconnection of 
Existing Side 
Channels and 
Alcoves 
 
 
 
 
 
Large wood, boulder, 
and gravel placement 

Enhance connectivity of 
river flows to a side-
channel on the lower 
Salmon River and restore 
side-channel habitat 
complexity.  
Estimate: Remove 200 
cubic yards, add 12 logs 

Estimate: Add 51 logs 

 

0.2 miles Bruce 
Zoellick 

Salmon River Habitat  
Restoration EA & 

DR 
 

ePlanning #  
DOI-BLM-ORWA-
S040-2010-0002-EA 

 

EA/DR – DOI-BLM-
ORWA-S040-2010-
0002-EA 
  
 
2016 Salmon River 
Habitat Restoration 
Projects DNA 

https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=62806
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=62806
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=62806
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=62806
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69438
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69438
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69438


6/20/2016 

ARBO II Potential Restoration Projects on Salem District Slated for Decisions in FY 2016                   Page 2 of 5 

Project Name Field 
Office 

Township 
Range 
Section 

Status  
 
Probable 
Start/end 

EA/DR Restoration 
Activity Categories Description Units 

treated Contact* NEPA Documents 
covering the project  

Link to ePlanning 
Project Page(s) 

Salmon River 
– Hood Village 
Alcoves 
[BLM-OR080-
087-16] 

Cascades T.2S.,R.7E, 
section 13 

DNA in 
progress 
 
7/15 - 8/31 
2016 

Reconnection of 
Existing Side 
Channels and 
Alcoves 

Restore connectivity to, 
and habitat complexity of 
two alcoves and off- 
channel habitat areas.  
Estimate: Remove 250 
cubic yards, add 16 logs 

0.1 miles Bruce 
Zoellick 

Salmon River Habitat  
Restoration EA/DR 

EA/DR – DOI-BLM-
ORWA-S040-2010-
0002-EA 
 
2016 Salmon River 
Habitat Restoration 
Projects DNA 

Salmon River 
– Lower Miller 
Quarry Side 
Channel 
 
[BLM-OR080-
086-16] 

Cascades 
T.2S., 
R.6E., 
section 25 

DNA in 
progress 
 
7/15 - 8/31 
2016 

Reconnection of 
Existing Side 
Channels and 
Alcoves 
 
 
Large wood, boulder, 
and gravel placement 

Restore side channel and 
floodplain connectivity on 
lower Salmon River 
Estimate: Remove 400 
cubic yards, add 75 logs  
 
Estimate: Add 42 logs 

0.2 miles Bruce 
Zoellick 

 
 

Salmon River Habitat  
Restoration EA/DR 

EA/DR – DOI-BLM-
ORWA-S040-2010-
0002-EA 
 
2016 Salmon River 
Habitat Restoration 
Projects DNA 

Salmon River 
Restoration 
[BLM-OR080-
084-16] 

Cascades 
T.2S., 
R.6E., 
section 25 

7/15 - 8/31 
2016 

Large wood, boulder, 
and gravel placement  

Add large wood jams to 
nine sites and add large 
boulders on five sites on 
the lower Salmon River  
Estimate: Add 70 cubic 
yards, add 437 logs. 

1.1 miles Bruce 
Zoellick 

Salmon River Habitat  
Restoration EA/DR 

EA/DR – DOI-BLM-
ORWA-S040-2010-
0002-EA 
 
2016 Salmon River 
Habitat Restoration 
Projects DNA  

Sinker Flats Cascades 
T.9S., 
R.3E., 
section 10 

July – 
August 
2017 

[1] Large wood 
placement  

Add large wood jam at one 
site. Estimate: remove 70 
cubic yards, add 100 logs. 

0.1 miles Patrick 
Hawe 

Salem District 
Aquatic and Riparian 
Habitat Restoration 

Revised EA/DR 

EA/DR - DOI-BLM-
ORWA-S000-2012-
0001-EA 
 
Sinker Flats DNA 

https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=61943
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Project Name Field 
Office 

Township 
Range 
Section 

Status  
 
Probable 
Start/end 

EA/DR Restoration 
Activity Categories Description Units 

treated Contact* NEPA Documents 
covering the project  

Link to ePlanning 
Project Page(s) 

Elkhorn Side 
Channel   Cascades 

T.9S., 
R.3E., 
section 1 

July – 
September 
2016 

Reconnection of 
Existing Side 
Channels and 
Alcoves 
 

Restore side channel and 
floodplain connectivity on 
lower Elkhorn Creek 
Estimate: Remove 100 
cubic yards 

.01 mile Patrick 
Hawe 

Salem District 
Aquatic and Riparian 
Habitat Restoration 

Revised EA/DR 

EA/DR - DOI-BLM-
ORWA-S000-2012-
0001-EA 
 
Elkhorn Side Channel 
Reconnection DNA 

Bear Creek 
Culvert 
Replacement 
[BLM-OR080-
080-16] 

Marys 
Peak 

T.15S., 
R.8W., 
section 15 

7/1- 8/31 
2016 

[4] Fish Passage 
Culvert and Bridge 
Projects  

Replace undersized culvert 
with properly sized culvert   
Estimate: Remove 250 
cubic yards with old 
culvert, add 250 cubic 
yards with new culvert; 
add 20 logs 

1.0 miles 
of habitat 
opened 

Scott 
Snedaker 

Salem District 
Aquatic and Riparian 
Habitat Restoration 

Revised EA/DR 

EA/DR - DOI-BLM-
ORWA-S000-2012-
0001-EA 
 
Bear Creek Culvert 
Replacement DNA 
 

Dutch Creek 
Culvert 
Replacement 
 
[BLM-OR080-
081-16] 

Marys 
Peak 

T.8S., 
R.6W., 
section 17 

7/1 - 10/15 
2016 

[4] Fish Passage 
Culvert and Bridge 
Projects 

Replace failing culvert 
with properly sized culvert 
on Blackrock Mainline 
Road 
Estimate: Remove 300 
cubic yards with old 
culvert, add 300 cubic 
yards with new culvert 

1.0 mile 
of habitat 
opened 

Scott 
Snedaker 

Salem District 
Aquatic and Riparian 
Habitat Restoration 

Revised EA/DR 

EA/DR - DOI-BLM-
ORWA-S000-2012-
0001-EA 
 
Dutch Creek Culvert 
Replacement DNA 
 

Mill Creek 
Culvert 
Replacement  
 
[BLM-OR080-
078-16] 

Marys 
Peak 

T.13S., 
R.8W., 
section 27 

7/1 – 8/31 
2016 

[4] Fish Passage 
Culvert and Bridge 
Projects 
 

Replace undersized 
perched culvert with 
properly sized open arch 
culvert. 
Estimate: Remove 200 
cubic yards with old 
culvert, add 200 cubic 
yards with new culvert 

1.0 mile 
of habitat 
opened  

Scott 
Snedaker  

EA/DR - DOI-BLM-
ORWA-S000-2012-
0001-EA 
 

https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=62892
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=62892
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
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Project Name Field 
Office 

Township 
Range 
Section 

Status  
 
Probable 
Start/end 

EA/DR Restoration 
Activity Categories Description Units 

treated Contact* NEPA Documents 
covering the project  

Link to ePlanning 
Project Page(s) 

 
Trash Rack 
Removal 

Marys 
Peak 

T.13S., 
R.8W., 
section 27 

7/1 – 8/31 
2016 

[4] Fish Passage 
Culvert and Bridge 
Projects 
 

 
Remove upstream trash 
rack that was installed to 
protect the culvert. 
Replacing the culvert 
eliminates the need for the 
trash rack. Smooth grade 
through rack to reduce 
headcut 
 
Estimate: Remove 600 
cubic yards with current 
structure, add 600 cubic 
yards to reduce headcut; 
add 20 logs 

0.1 mile   

Salem District 
Aquatic and Riparian 
Habitat Restoration 

Revised EA/DR 

Mill Creek Culvert 
Replacement DNA 
 

Upper 
Rickreall LWD 
– Phase 2 
[BLM-OR080-
079-16] 

Marys 
Peak 

T.8S., 
R.7W., 
section 9 

7/1 – 10/15 
2016 

Large wood, boulder, 
and gravel placement  

Place up to 600 pieces of 
large woody debris by 
helicopter and 100 pieces 
by excavator 
Estimate: Add 700 logs 

5.0 miles Scott 
Snedaker 

Rickreall Creek 
Watershed 

Enhancement EA 
 

ePlanning # 
DOI-BLM-ORWA-
S050-2010-0004-EA 

EA/DR- DOI-BLM-
ORWA-S050-2010-
0004-EA 
 
Upper Rickreall 
LWD – Phase 2 DNA 

Wolf Creek 
LWD 
 
[BLM-OR080-
082-16] 

Marys 
Peak 

T.9S., 
R.7W., 
section 20 

7/1 - 10/15 
2016 

[1] Large wood, 
boulder, and gravel 
placement  
 
[5]Head-cut 
stabilization and 
associated fish 
passage 

Large wood placement  
Estimate: Add 120 logs 
 
Repair of culvert outlet to 
eliminate fish barrier 
Estimate: Add 60 cubic 
yards 

1.0 miles 
 
 
0.1 miles Douglass 

Fitting 

Salem District 
Aquatic and Riparian 
Habitat Restoration 

Revised EA/DR 

EA/DR - DOI-BLM-
ORWA-S000-2012-
0001-EA 
  
Wolf Creek LWD 
DNA 
 

https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=56892&dctmId=0b0003e880a43b8f
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=56892&dctmId=0b0003e880a43b8f
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=56892&dctmId=0b0003e880a43b8f
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
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Project Name Field 
Office 

Township 
Range 
Section 

Status  
 
Probable 
Start/end 

EA/DR Restoration 
Activity Categories Description Units 

treated Contact* NEPA Documents 
covering the project  

Link to ePlanning 
Project Page(s) 

East Beaver 
Creek Road 
Realignment 
Project Site 1 
[BLM-OR080-
090-16] 

Tillamook 
T.3S.,R.9
W., section 
2 

7/15 - 9/15  
2016 

[7] Road Treatments 
** (Road 
Decommissioning) 

Road relocation out of 
flood prone area near 
channel  

0.2 miles Matt 
Walker 

Salem District 
Aquatic and Riparian 
Habitat Restoration 

Revised EA/DR 

EA/DR - DOI-BLM-
ORWA-S000-2012-
0001-EA 
 
East Beaver Creek 
Road Realignment 
Project Site 1 DNA 

* Matt Walker (503) 815-1145, Bruce Zoellick (503) 375-5672, Scott Snedaker (503) 315-5928, Douglass Fitting (503) 315-5918, Patrick Hawe(503) 315-5974 

** [bullet number] for DR Restoration Activity Categories (Aquatic DR section 2.0) 

*** ARBO II Project number 
 
 
 
 

https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
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