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ARBO II Potential Restoration Projects on Salem District (Salem District Aquatic and Riparian Habitat Restoration Revised DR section 8.0 or other listed 

EA/DRs) 

Projects to be completed this year will not exceed the annual units described by restoration activity categories described in the associated NEPA documents.  

 

Project Name 
Field 

Office 

Township 

Range 

Section 

Status  

 

Probable 

Start/end 

EA/DR Restoration 

Activity Categories 
Description 

Units 

treated 
Contact* 

NEPA Documents 

covering the 

project  

Link to ePlanning 

Project Page(s) 

Lower North Fork 

Clackamas 

Restoration 

Project 

 

[BLM-OR080-

083-16] 

Cascades 
T.4S., R4E., 

Section 12 

DNA 

completed, 

Decision 

Record signed 

July 8, 2016. 

 

7/15–8/31 

2016 

[1] Large wood, 

boulder, and gravel 

placement 

 

 

 

 

 

 

 

 

 

[2] Reconnection of 

Existing Side 

Channels and 

Alcoves 

Construct 3-4 large wood 

habitat structures to 

improve fish rearing 

habitat and place large 

boulders in several riffles 

to create holding habitat 

for fish. 

Estimate: Add 80 cubic 

yards, add 80 logs on 0.2 

miles 

 

Estimate: Remove 100 

cubic yards, add 25 logs 

on 0.1 miles 

0.2 miles 

 

 

 

 

 

 

 

 

0.1 miles 

Bruce 

Zoellick 

 

 

Salem District 

Aquatic and 

Riparian Habitat 

Restoration Revised 

Environmental 

Assessment (EA) 

and Decision Record 

(DR) 

EA/DR - DOI-BLM-

ORWA-S000-2012-

0001-EA 

 

 

Lower North Fork 

Clackamas 

Restoration Project 

DNA 

 

https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=62806
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=62806
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=62806
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=62806
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Project Name 
Field 

Office 

Township 

Range 

Section 

Status  

 

Probable 

Start/end 

EA/DR Restoration 

Activity Categories 
Description 

Units 

treated 
Contact* 

NEPA Documents 

covering the 

project  

Link to ePlanning 

Project Page(s) 

Salmon River –  

Ruff-N-Ready 

Side Channel 

[BLM-OR080-

085-16] 

Cascades 

T.2S., 

R.7E., 

Section 31 

DNA in 

progress 

 

7/15–8/31 

2016 

Reconnection of 

Existing Side 

Channels and 

Alcoves 

 

 

 

 

 

Large wood, 

boulder, and gravel 

placement 

Enhance connectivity of 

river flows to a side-

channel on the lower 

Salmon River and restore 

side-channel habitat 

complexity.  

Estimate: Remove 200 

cubic yards, add 12 logs 

Estimate: Add 51 logs 

 

0.2 miles 
Bruce 

Zoellick 

Salmon River 

Habitat Restoration 

EA & DR 

EA/DR – DOI-BLM-

ORWA-S040-2010-

0002-EA 

  

 

2016 Salmon River 

Habitat Restoration 

Projects DNA 

Salmon River – 

Hood Village 

Alcoves 

[BLM-OR080-

087-16] 

Cascades 

T.2S., 

R.7E., 

Section 13 

DNA in 

progress 

 

7/15–8/31 

2016 

Reconnection of 

Existing Side 

Channels and 

Alcoves 

Restore connectivity to, 

and habitat complexity of 

two alcoves and off- 

channel habitat areas.  

Estimate: Remove 250 

cubic yards, add 16 logs 

0.1 miles 
Bruce 

Zoellick 

Salmon River 

Habitat Restoration 

EA/DR 

EA/DR – DOI-BLM-

ORWA-S040-2010-

0002-EA 

 

2016 Salmon River 

Habitat Restoration 

Projects DNA 

Salmon River – 

Lower Miller 

Quarry Side 

Channel 

 

[BLM-OR080-

086-16] 

Cascades 

T.2S., 

R.6E., 

Section 25 

DNA in 

progress 

 

7/15–8/31 

2016 

Reconnection of 

Existing Side 

Channels and 

Alcoves 

 

 

Large wood, 

boulder, and gravel 

placement 

Restore side channel and 

floodplain connectivity 

on lower Salmon River 

Estimate: Remove 400 

cubic yards, add 75 logs  

 

Estimate: Add 42 logs 

0.2 miles 
Bruce 

Zoellick 

Salmon River 

Habitat Restoration 

EA/DR 

EA/DR – DOI-BLM-

ORWA-S040-2010-

0002-EA 

 

2016 Salmon River 

Habitat Restoration 

Projects DNA 

https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69438
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69438
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69438
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=63290
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=63290
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=63290
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=63290
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=63290
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=63290
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=63290
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=63290
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=63290
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Project Name 
Field 

Office 

Township 

Range 

Section 

Status  

 

Probable 

Start/end 

EA/DR Restoration 

Activity Categories 
Description 

Units 

treated 
Contact* 

NEPA Documents 

covering the 

project  

Link to ePlanning 

Project Page(s) 

Salmon River 

Restoration 

[BLM-OR080-

084-16] 

Cascades 

T.2S., 

R.6E., 

Section 25 

7/15–8/31 

2016 

Large wood, 

boulder, and gravel 

placement  

Add large wood jams to 

nine sites and add large 

boulders on five sites on 

the lower Salmon River  

Estimate: Add 70 cubic 

yards, add 437 logs. 

1.1 miles 
Bruce 

Zoellick 

Salmon River 

Habitat Restoration 

EA/DR 

EA/DR – DOI-BLM-

ORWA-S040-2010-

0002-EA 

 

2016 Salmon River 

Habitat Restoration 

Projects DNA  

Sinker Flats Cascades 

T.9S., 

R.3E., 

Section 10 

DNA 

Complete, 

Decision 

Record 

Signed June 

27, 2016 

 

July–August 

2017 

[1] Large wood 

placement  

Add large wood jam at 

one site. Estimate: 

remove 70 cubic yards, 

add 100 logs. 

0.1 miles 
Patrick 

Hawe 

Salem District 

Aquatic and 

Riparian Habitat 

Restoration Revised 

EA/DR 

EA/DR - DOI-BLM-

ORWA-S000-2012-

0001-EA 

 

Sinker Flats DNA 

Elkhorn Side 

Channel   
Cascades 

T.9S., 

R.3E., 

Section 1 

DNA 

Complete, 

Decision 

Record 

Signed July 

13, 2016 

 

July–

September 

2016 

Reconnection of 

Existing Side 

Channels and 

Alcoves 

 

Restore side channel and 

floodplain connectivity 

on lower Elkhorn Creek 

Estimate: Remove 100 

cubic yards 

.01 mile 
Patrick 

Hawe 

Salem District 

Aquatic and 

Riparian Habitat 

Restoration Revised 

EA/DR 

EA/DR - DOI-BLM-

ORWA-S000-2012-

0001-EA 

 

Elkhorn Side Channel 

Reconnection DNA 

https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=53195&dctmId=0b0003e88090f676
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=63290
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=63290
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=63290
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=61943
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=62892
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=62892


ARBO II Potential Restoration Projects on Salem District Slated for Decisions in FY 2016 Page 4 of 6 

Project Name 
Field 

Office 

Township 

Range 

Section 

Status  

 

Probable 

Start/end 

EA/DR Restoration 

Activity Categories 
Description 

Units 

treated 
Contact* 

NEPA Documents 

covering the 

project  

Link to ePlanning 

Project Page(s) 

Bear Creek 

Culvert 

Replacement 

[BLM-OR080-

080-16] 

Marys 

Peak 

T.15S., 

R.8W., 

Section 15 

DNA 

completed in 

June 2015 

7/1–8/31 

2016 

[4] Fish Passage 

Culvert and Bridge 

Projects  

Replace undersized 

culvert with properly 

sized culvert   

Estimate: Remove 250 

cubic yards with old 

culvert, add 250 cubic 

yards with new culvert; 

add 20 logs 

1.0 miles 

of habitat 

opened 

Scott 

Snedaker 

Salem District 

Aquatic and 

Riparian Habitat 

Restoration Original 

EA/DR 

EA/DR - DOI-BLM-

ORWA-S000-2012-

0001-EA 

 

FY 2015-2016 

Culvert 

Replacements DNA 

 

Benner Creek  

[BLM-OR080-

093-16] and Tobe 

Creek 

Marys 

Peak 

T.14S., 

R.9W., 

Section 13 

and T.14S., 

R.7W., 

Sections 18, 

19 

8/1–8/31 

2016/2017 

[1] Large wood 

placement 

Add large wood jams at 

16 sites. Estimate: Add 

120 logs 

1.0 mile 
Scott 

Snedaker 

Salem District 

Aquatic and 

Riparian Habitat 

Restoration Revised 

EA/DR 

EA/DR - DOI-BLM-

ORWA-S000-2012-

0001-EA 

 

Benner Creek and 

Tobe Creek 

Restoration Project 

DNA 

Dunk Tank 

Road/Trail 

Decommissioning 

Marys 

Peak 

T.13S., 

R.6W., 

Section 17 

9/15–10/31 

2016 

[7] Road 

Treatments ** 

(Road 

Decommissioning) 

Decommission old 

road/trail, reconnect 

water features above and 

below trail. 

0.2 mile 
Douglass 

Fitting 

Salem District 

Aquatic and 

Riparian Habitat 

Restoration Revised 

EA/DR 

EA/DR - DOI-BLM-

ORWA-S000-2012-

0001-EA 

 

Dunk Tank Road 

Decommissioning 

DNA 

Dutch Creek 

Culvert 

Replacement 

 

[BLM-OR080-

081-16] 

Marys 

Peak 

T.8S., 

R.6W., 

Section 17 

7/1–10/15 

2016 

[4] Fish Passage 

Culvert and Bridge 

Projects 

Replace failing culvert 

with properly sized 

culvert on Blackrock 

Mainline Road 

Estimate: Remove 300 

cubic yards with old 

culvert, add 300 cubic 

yards with new culvert 

1.0 mile 

of habitat 

opened 

Scott 

Snedaker 

Salem District 

Aquatic and 

Riparian Habitat 

Restoration Revised 

EA/DR 

EA/DR - DOI-BLM-

ORWA-S000-2012-

0001-EA 

 

Dutch Creek Culvert 

Replacement DNA 

 

https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/legacyProjectSite.do?methodName=renderLegacyProjectSite&projectId=66273
https://eplanning.blm.gov/epl-front-office/eplanning/legacyProjectSite.do?methodName=renderLegacyProjectSite&projectId=66273
https://eplanning.blm.gov/epl-front-office/eplanning/legacyProjectSite.do?methodName=renderLegacyProjectSite&projectId=66273
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://ilmnirm0ap601.blm.doi.net:9944/epl-back-office/projects/nepa/64148/77499/86225/BennerTobeDNA-DR.pdf
https://ilmnirm0ap601.blm.doi.net:9944/epl-back-office/projects/nepa/64148/77499/86225/BennerTobeDNA-DR.pdf
https://ilmnirm0ap601.blm.doi.net:9944/epl-back-office/projects/nepa/64148/77499/86225/BennerTobeDNA-DR.pdf
https://ilmnirm0ap601.blm.doi.net:9944/epl-back-office/projects/nepa/64148/77499/86225/BennerTobeDNA-DR.pdf
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=67045
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=67045
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=67045
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://ilmnirm0ap601.blm.doi.net:9944/epl-back-office/projects/nepa/64149/77500/86226/DutchCkDNA-DR.pdf
https://ilmnirm0ap601.blm.doi.net:9944/epl-back-office/projects/nepa/64149/77500/86226/DutchCkDNA-DR.pdf
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Project Name 
Field 

Office 

Township 

Range 

Section 

Status  

 

Probable 

Start/end 

EA/DR Restoration 

Activity Categories 
Description 

Units 

treated 
Contact* 

NEPA Documents 

covering the 

project  

Link to ePlanning 

Project Page(s) 

Gold Creek 

Culvert 

Replacement 

[BLM-OR080-

092-16] 

 

Marys 

Peak 

T.6S., 

R.7W., 

Section 28 

7/1–9/30 

2016 

[4] Fish Passage 

Culvert and Bridge 

Projects 

Replace undersized 

culvert with properly 

sized pipe arch.  

Estimate: Remove 100 

cubic yards with old 

culvert, add 100 cubic 

yard with new culvert 

1.0 mile 

of habitat 

opened 

Scott 

Snedaker 

Salem District 

Aquatic and 

Riparian Habitat 

Restoration Revised 

EA/DR 

EA/DR - DOI-BLM-

ORWA-S000-2012-

0001-EA 

 

Gold Creek Culvert 

Replacement DNA 

Mill Creek 

Culvert 

Replacement  

 

[BLM-OR080-

078-16] 

Marys 

Peak 

T.13S., 

R.8W., 

Section 27 

DNA 

completed in 

June 2015 

 

7/1–8/31 

2016 

[4] Fish Passage 

Culvert and Bridge 

Projects 

 

Replace undersized 

perched culvert with 

properly sized open arch 

culvert. 

Estimate: Remove 200 

cubic yards with old 

culvert, add 200 cubic 

yards with new culvert 

1.0 mile 

of habitat 

opened  

Scott 

Snedaker 

Salem District 

Aquatic and 

Riparian Habitat 

Restoration Original 

EA/DR 

EA/DR - DOI-BLM-

ORWA-S000-2012-

0001-EA 

 

 

Trash Rack 

Removal 

Marys 

Peak 

T.13S., 

R.8W., 

Section 27 

7/1–8/31 

2016 

[4] Fish Passage 

Culvert and Bridge 

Projects 

 

 

Remove upstream trash 

rack. Replacing the 

culvert eliminates the 

need for the trash rack. 

Smooth grade through 

rack to reduce headcut. 

Estimate: Remove 600 

cubic yards with current 

structure, add 600 cubic 

yards to reduce headcut; 

add 20 logs 

0.1 mile   

FY 2015-2016 

Culvert 

Replacements DNA 

https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://ilmnirm0ap601.blm.doi.net:9944/epl-back-office/projects/nepa/64152/77505/86233/GoldCkDNA-DR.pdf
https://ilmnirm0ap601.blm.doi.net:9944/epl-back-office/projects/nepa/64152/77505/86233/GoldCkDNA-DR.pdf
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/legacyProjectSite.do?methodName=renderLegacyProjectSite&projectId=66273
https://eplanning.blm.gov/epl-front-office/eplanning/legacyProjectSite.do?methodName=renderLegacyProjectSite&projectId=66273
https://eplanning.blm.gov/epl-front-office/eplanning/legacyProjectSite.do?methodName=renderLegacyProjectSite&projectId=66273
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Project Name 
Field 

Office 

Township 

Range 

Section 

Status  

 

Probable 

Start/end 

EA/DR Restoration 

Activity Categories 
Description 

Units 

treated 
Contact* 

NEPA Documents 

covering the 

project  

Link to ePlanning 

Project Page(s) 

Upper Rickreall 

LWD – Phase 2 

[BLM-OR080-

079-16] 

Marys 

Peak 

T.8S., 

R.7W., 

Section 9 

DNA 

completed in 

2015 

7/1–10/15 

2016 

Large wood, 

boulder, and gravel 

placement  

Place up to 600 pieces of 

large woody debris by 

helicopter and 100 pieces 

by excavator 

Estimate: Add 700 logs 

5.0 miles 
Scott 

Snedaker 

Rickreall Creek 

Watershed 

Enhancement EA 

EA/DR- DOI-BLM-

ORWA-S050-2010-

0004-EA 

 

Upper Rickreall 

LWD – Phase 2 DNA 

Wolf Creek LWD 

 

[BLM-OR080-

082-16] 

Marys 

Peak 

T.9S., 

R.7W., 

Section 20 

7/1–10/15 

2016 

[1] Large wood, 

boulder, and gravel 

placement  

 

[5]Head-cut 

stabilization and 

associated fish 

passage 

Large wood placement  

Estimate: Add 120 logs 

 

Repair of culvert outlet to 

eliminate fish barrier 

Estimate: Add 60 cubic 

yards 

1.0 miles 

 

 

0.1 miles Douglass 

Fitting 

Salem District 

Aquatic and 

Riparian Habitat 

Restoration Revised 

EA/DR 

EA/DR - DOI-BLM-

ORWA-S000-2012-

0001-EA 

  

Wolf Creek 

Restoration DNA 

 

East Beaver 

Creek Road 

Realignment 

Project Site 1 

[BLM-OR080-

090-16] 

Tillamook 

T.3S., 

R.9W., 

Section 2 

DNA in 

progress 

7/15–9/15  

2016 

[7] Road 

Treatments ** 

(Road 

Decommissioning) 

Road relocation out of 

flood prone area near 

channel  

0.2 miles 
Matt 

Walker 

East Beaver Creek 

EA/DR 

 

EA/DR – DOI-BLM-

OR-S060-2011-06-

EA 

 

East Beaver Creek 

Road Realignment 

Project Site 1 DNA 

* Matt Walker (503) 815-1145, Bruce Zoellick (503) 375-5672, Scott Snedaker (503) 315-5928, Douglass Fitting (503) 315-5918, Patrick Hawe (503) 315-5974 

** [bullet number] for DR Restoration Activity Categories (Aquatic DR section 2.0) 

*** ARBO II Project number 

 

 

 

 

https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=56892&dctmId=0b0003e880a43b8f
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=56892&dctmId=0b0003e880a43b8f
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=renderDefaultPlanOrProjectSite&projectId=56892&dctmId=0b0003e880a43b8f
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=64151
https://eplanning.blm.gov/epl-front-office/eplanning/projectSummary.do?methodName=renderDefaultProjectSummary&projectId=64151
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://eplanning.blm.gov/epl-front-office/eplanning/planAndProjectSite.do?methodName=dispatchToPatternPage&currentPageId=69135
https://ilmnirm0ap601.blm.doi.net:9944/epl-back-office/projects/nepa/64150/77527/86311/WolfCkDNA-DR.pdf
https://ilmnirm0ap601.blm.doi.net:9944/epl-back-office/projects/nepa/64150/77527/86311/WolfCkDNA-DR.pdf
https://eplanning.blm.gov/epl-front-office/projects/nepa/62192/77356/85924/East_Beaver_Project_EA.pdf
https://eplanning.blm.gov/epl-front-office/projects/nepa/62192/77356/85924/East_Beaver_Project_EA.pdf
https://eplanning.blm.gov/epl-front-office/projects/nepa/62192/77356/85924/East_Beaver_Project_EA.pdf
https://eplanning.blm.gov/epl-front-office/projects/nepa/62192/77355/85923/East_Beaver_Road_Restoration_DNA-Signed_and_508.pdf
https://eplanning.blm.gov/epl-front-office/projects/nepa/62192/77355/85923/East_Beaver_Road_Restoration_DNA-Signed_and_508.pdf
https://eplanning.blm.gov/epl-front-office/projects/nepa/62192/77355/85923/East_Beaver_Road_Restoration_DNA-Signed_and_508.pdf

